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Executive Summary
The last century has seen enormous progress in our un-
derstanding of the Universe. We know that the Uni-
verse has emerged from the big bang, has been expand-
ing at large, and contains luminous baryonic structures
that shape our cosmic landscape. We know that stars
are continuing to form in galaxies, and that galaxies
form and assemble along filaments of the cosmic web.
Powerful quasars and gamma-ray bursts were already
in place when the Universe was less than one billion
years old, indicating places where the first black holes
formed. By using electromagnetic radiation as a tool
for observing the Universe, we have learned that fluc-
tuations at early epochs seeded the formation of all cos-
mic structures we see today. However, we do not know
the nature of this dark component, which is revealed
through its gravitational action on the luminous mat-
ter, nor how, when, and where the first black holes
formed in dark matter halos.
We have come remarkably far using electromagnetic
radiation as our tool for observing the Universe. How-
ever, gravity is the engine behindmany of the processes
in the Universe, and its action on all forms of mass
and energy is dark. But gravity has its own messenger:
Gravitational Waves, ripples in the fabric of spacetime,
which travel essentially undisturbed from the moment
of their creation. Observing Gravitational Waves from
cosmic sources will let us explore a Universe inacces-
sible otherwise, a Universe where gravity takes on new
and extreme manifestations.
The groundbreaking discovery of Gravitational Waves
by ground-based laser interferometric Gravitational
Wave observatories in 2015 is changing astronomy,
giving us access to the high-frequency regime of Grav-
itational Wave astronomy. This is the realm of stellar
mass objects at low redshift. Over the coming years, as
the sensitivity of ground-based detectors improves, we
will see the growth of a rich and productive Gravita-
tional Wave astronomy. New sources with small mass
will be discovered in the low redshiftUniverse. Already
the first observation of Gravitational Waves brought a
surprise, because the existence of such heavy stellar-
origin binary black holes was not widely expected. But
the low-frequency window below one Hertz will prob-
ably never be accessible from the ground. It is in this
window that we expect to observe the heaviest and
most diverse objects. Opening a gravitational window
on the Universe in the low-frequency regime with the
space-based detector LISA will let us go further than
any alternative. These low-frequency waves let us peer
deep into the formation of the first seed black holes, ex-
ploring redshifts larger than z ∼ 20prior to the epoch of
cosmic re-ionisation, and examining systems of black
holes with masses ranging from a few M⊙ to 108M⊙.
Exquisite and unprecedented measurements of black
hole masses and spins will make it possible to trace the
history of black holes across all stages of galaxy evolu-
tion, and at the same time test the General-Relativistic
nature of black holes through detailed study of the am-
plitude and phase of the waveforms of Gravitational
Wave strain. LISAwill be the first evermission to study
the entire Universe with Gravitational Waves.
LISA is an all-sky monitor and will offer a wide view
of a dynamic cosmos using Gravitational Waves as
new and uniquemessengers to unveilTheGravitational
Universe. It provides the closest ever view of the infant
Universe at TeV energy scales, has known sources in
the form of verification binaries in the Milky Way, and
can probe the entire Universe, from its smallest scales
near the horizons of black holes, all the way to cosmo-
logical scales. The LISA mission will scan the entire
sky as it follows behind the Earth in its orbit, obtaining
both polarisations of the Gravitational Waves simulta-
neously, and will measure source parameters with as-
trophysically relevant sensitivity in a band from below
10−4Hz to above 10−1Hz.
The LISA mission is proposed by an international col-
laboration of scientists called the LISA Consortium.
Our proposal is fully compliant with the science goals
indicated in the “Report of the Senior Survey Commit-
tee on the selection of the science themes for the L2
and L3 launch opportunities in the Cosmic Vision Pro-
gramme”. The team builds upon the proto-consortium
that proposed a GravitationalWave observatory for the
L1 flight opportunity, and has been growing consider-
ably ever since. It is augmented by additional member
states and the US as an international partner. The LISA
Consortium also proposed The Gravitational Universe
as a science theme for the selection of the L2 and
L3 launch opportunities and submitted the pertinent
White Paper. The LISA Consortium also comprises
all the investigators who have successfully pursued the
LISA Pathfinder mission, a number of scientists who
worked on the ground-based LIGO, Virgo, and GEO
projects, and the Laser Ranging Interferometer on the
GRACE Follow-Onmission, thusmaking full use of all
the expertise that has accumulated. This approach op-
timises the utilisation of the remaining time for mis-
sion preparation and technology development. We ex-
pect all mission elements to be at least at TRL 6 around
2020.
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The LISA mission will be based on laser interferom-
etry between free flying test masses inside drag-free
spacecraft. These test masses, contained within the
Gravitational Reference Sensors and effectively iden-
tical to the ones flown on LISA Pathfinder, will follow
their geodesic trajectories with sub femto-g/
√
Hz spu-
rious acceleration. Two testmasses free-fall inside each
spacecraft, with each one serving as a geodesic refer-
ence end mirror for a single arm of the interferometer.
The spacecraft is forced to follow the two test masses
along each of the two interferometry axes they define,
based on local interferometric position readouts. The
test masses are then electrostatically suspended to the
spacecraft along the other degrees of freedom, con-
trolled by a combination of interferometric and capac-
itive position readouts. This system was successfully
tested in the LISA Pathfinder mission, and this pro-
vides the confident basis for the acceleration perfor-
mance of the mission.
The observatory will be based on three arms with six
active laser links, between three identical spacecraft in
a triangular formation separated by 2.5 million km.
Continuously operating heterodyne laser interferome-
ters measure with pm/√Hz sensitivity in both direc-
tions along each arm, using well-stabilized lasers at
1064 nm delivering 2W of power to the optical system.
Again, using technology proven in LISA Pathfinder,
the Interferometry Measurement System is using op-
tical benches in each spacecraft. They will be con-
structed from an ultra-low expansion glass-ceramic to
minimize optical pathlength changes due to temper-
ature fluctuations. 30 cm telescopes transmit and re-
ceive the laser light to and from the other spacecraft.
Three independent interferometric combinations of
the light travel time between the test masses are pos-
sible, allowing, in data processing on the ground, the
synthesis of two virtualMichelson interferometers plus
a third null-stream, or “Sagnac” configuration.
The Consortium will deliver to ESA the integrated sci-
ence instrument at the heart of the payload, plus several
spacecraft-mounted parts of the instrument. It is ex-
pected that the remaining parts of the payload, in par-
ticular lasers and telescopes, will be procured byESAor
provided byNASA.The recommended option for LISA
is to use one of the Ariane 6 family of launch vehicles,
with a dedicated Ariane 6.4 launch being the preferred
option. With a launch capacity directly into an escape
trajectory of 7,000 kg, the Ariane 6.4 is very well suited
to the LISA launch requirements into the LISA refer-
ence orbit, which is a stable Earth-trailing heliocentric
orbit about 50 million km from Earth, with a mean
inter-spacecraft separation of 2.5 million km. This ref-
erence orbit is optimised to minimise the key variable
parameters of arm breathing angle and range rate be-
tween the spacecraft, as both of these drive the com-
plexity of the payload design, while at the same time
ensuring that the distance to the constellation is suffi-
ciently small for communication purposes.
The entire constellation is expected to produce about
35 kbit/s of data in the nominal science mode, leading
to a daily total of 334MB.We augment the bidirectional
laser links between the spacecraft with data links by
modulating data onto the pseudo-random code used
for ranging. Ground communication can then take
place with only one of the three spacecraft per pass and
still serve the whole constellation. With this configu-
ration, for a single pointing of one antenna, commu-
nications can be maintained with a single ground sta-
tion for 3 days at a user data rate of > 108.5 kbps for 7.2
hours of contact time per day using X band. This al-
lows the re-pointing of the spacecraft antenna to hap-
pen once every 9 days (by cycling through the constel-
lation), while still enabling daily communications with
LISA to minimise data latency.
We propose a nominal mission duration of 4 years in
science mode. However, the mission should be de-
signed with consumables and orbital stability to facili-
tate a total mission of up to 10 years.
By 2030 our understanding of the Universe will
have been dramatically improved by new observations
of cosmic sources through the detection of electro-
magnetic radiation and high-frequency Gravitational
Waves. Adding a low-frequency Gravitational Wave
observatory will complement our astrophysical knowl-
edge by using our new sense to ‘hear’ with low-
frequency Gravitational Waves, providing access to a
part of the Universe that will forever remain invisible
with light. LISA will be the first ever mission to sur-
vey the entire Universe with Gravitational Waves. It
will allow us to investigate the formation of binary sys-
tems in the Milky Way, detect the guaranteed signals
from the verification binaries, alert astronomers of the
imminent merger of heavy stellar-origin black holes,
study the history of the Universe out to redshifts be-
yond z = 20, test gravity in the dynamical strong-field
regime with unprecedented precision, and probe the
early Universe at TeV energy scales. LISA will play a
unique role in the scientific landscape of the 2030s.
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1 Introduction
The groundbreaking discovery of Gravitational Waves
(GWs) by ground-based laser interferometric detec-
tors in 2015 is changing astronomy [1] by opening
the high-frequency gravitational wave window to ob-
serve low mass sources at low redshift. The Senior
Survey Committee (SSC) [2] selected the L3 science
theme, The Gravitational Universe [3], to open the 0.1
to 100mHz Gravitational Wave window to the Uni-
verse. This low-frequency window is rich in a variety
of sources that will let us survey the Universe in a new
and unique way, yielding new insights in a broad range
of themes in astrophysics and cosmology and enabling
us in particular to shed light on two key questions: (1)
How, when and where do the first massive black holes
form, grow and assemble, and what is the connection
with galaxy formation? (2) What is the nature of grav-
ity near the horizons of black holes and on cosmologi-
cal scales?
We propose the LISA mission in order to respond to
this science theme in the broadest way possible within
the constrained budget and given schedule. LISA en-
ables the detection of GWs from massive black hole
coalescences within a vast cosmic volume encompass-
ing all ages, from cosmic dawn to the present, across
the epochs of the earliest quasars and of the rise of
galaxy structure. The merger-ringdown signal of these
loud sources enables tests of Einstein’s General Theory
of Relativity (GR) in the dynamical sector and strong-
field regime with unprecedented precision. LISA will
map the structure of spacetime around the massive
black holes that populate the centres of galaxies using
stellar compact objects as test particle-like probes. The
same signals will also allow us to probe the population
of these massive black holes as well as any compact ob-
jects in their vicinity. A stochastic GW background or
exotic sources may probe new physics in the early Uni-
verse. Added to this list of sources are the newly discov-
ered LIGO/Virgo heavy stellar-origin black hole merg-
ers, whichwill emitGWs in the LISAband from several
years up to a week prior to their merger, enabling coor-
dinated observations with ground-based interferome-
ters and electromagnetic telescopes. The vast majority
of signals will come from compact galactic binary sys-
tems, which allow us to map their distribution in the
MilkyWay and illuminate stellar and binary evolution.
LISA builds on the success of LISA Pathfinder
(LPF) [4], twenty years of technology development,
and the Gravitational Observatory Advisory Team
(GOAT) recommendations. LISA will use three arms
and three identical spacecraft (S/C) in a triangular for-
mation in a heliocentric orbit trailing the Earth by
about 20○. The expected sensitivity and some poten-
tial signals are shown in Figure 1.
Figure 1: Examples of GW sources in the fre-
quency range of LISA, compared with its sensi-
tivity for a 3-armconfiguration. Thedata are plot-
ted in terms of dimensionless ‘characteristic strain
amplitude’ [5]. The tracks of three equalmass black
hole binaries, located at z = 3 with total intrin-
sic masses 107, 106 and 105M⊙, are shown. The
source frequency (and SNR) increases with time,
and the remaining time before the plunge is indi-
cated on the tracks. The 5 simultaneously evolv-
ing harmonics of an Extreme Mass Ratio Inspiral
source at z = 1.2 are also shown, as are the tracks of
a number of stellar origin black hole binaries of the
type discovered by LIGO. Several thousand galac-
tic binaries will be resolved after a year of obser-
vation. Some binary systems are already known,
and will serve as verification signals. Millions of
other binaries result in a ‘confusion signal’, with a
detected amplitude that is modulated by the mo-
tion of the constellation over the year; the average
level is represented as the grey shaded area.
An observatory that can deliver this science is de-
scribed by a sensitivity curve which, below 3mHz, will
be limited by acceleration noise at the level demon-
strated by LPF. Interferometry noise dominates above
3mHz, with roughly equal allocations for photon shot
noise and technical noise sources. Such a sensitivity
can be achieved with a 2.5million km arm-length con-
stellation with 30 cm telescopes and 2W laser systems.
This is consistent with the GOAT recommendations
and, based on technical readiness alone, a launchmight
be feasible around 2030. We propose amission lifetime
of 4 years extendable to 10 years for LISA.
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2 Science performance
The science theme ofThe Gravitational Universe is ad-
dressed here in terms of Science Objectives (SOs) and
Science Investigations (SIs), and the Observational Re-
quirements (ORs) necessary to reach those objectives.
The ORs are in turn related to Mission Requirements
(MRs) for the noise performance, mission duration,
etc. The majority of individual LISA sources will be bi-
nary systems covering a wide range of masses, mass ra-
tios, and physical states. From here on, we useM to re-
fer to the total source framemass of a particular system.
The GW strain signal, h(t), called the waveform, to-
gether with its frequency domain representation h˜( f ),
encodes exquisite information about intrinsic param-
eters of the source (e.g., the mass and spin of the in-
teracting bodies) and extrinsic parameters, such as in-
clination, luminosity distance and sky location. The
assessment of Observational Requirements (ORs) re-
quires a calculation of the Signal-to-Noise-Ratio (SNR)
and the parameter measurement accuracy. The SNR
is approximately the square root of the frequency in-
tegral of the ratio of the signal squared, h˜( f )2, to the
sky-averaged sensitivity of the observatory, expressed
as power spectral density Sh( f ). Shown in Figure 2
is the square root of this quantity, the linear spectral
density
√
Sh( f ), for a 2-arm configuration (TDI X). In
the following, any quoted SNRs for the Observational
Requirements (ORs) are given in terms of the full 3-
arm configuration. The derivedMission Requirements
(MRs) are expressed as linear spectral densities of the
sensitivity for a 2-arm configuration (TDI X).
The sensitivity curve can be computed from the in-
dividual instrument noise contributions, with factors
that account for the noise transfer functions and the sky
and polarisation averaged response to GWs. Require-
ments for a minimum SNR level, above which a source
is detectable, translate into specific MRs for the obser-
vatory. Throughout this section, parameter estimation
is done using a Fisher Information Matrix approach,
assuming a 4 year mission and 6 active links. For long-
lived systems, the calculations are done assuming a
very high duty-cycle (> 95%). Requiring the capabil-
ity to measure key parameters to some minimum ac-
curacy sets MRs that are generally more stringent than
those for just detection. Signals are computed accord-
ing to GR, redshifts using the cosmological model and
parameters inferred from the Planck satellite results,
and for each class of sources, synthetic models driven
by current astrophysical knowledge are used in order
to describe their demography. Foregrounds from as-
trophysical sources, and backgrounds of cosmological
origin are also considered.
Figure 2: Mission constraints on the sky-averaged strain sensitivity of the observatory for a 2-arm con-
figuration (TDI X),
√
Sh( f ), derived from the threshold systems of each observational requirement.
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2.1 SO1: Study the formation and evolution
of compact binary stars in the Milky Way
Galaxy.
Numerous compact binaries in the Milky Way galaxy
emit continuous and nearly monochromatic GW sig-
nals in the source frame [6]. These Galactic Binaries
(GBs) comprise primarily white dwarfs but also neu-
tron stars and stellar-origin black holes in various com-
binations. For those systems that can be detected, the
orbital periods P = 2/ f can often be measured to high
accuracy. The orbital motion of the detector imparts
a characteristic frequency and amplitude modulation
that allows us to constrain the extrinsic properties of
some of the systems. Higher frequency systems are
typically louder and better characterized than low fre-
quency systems. At low frequencies, GBs are thought to
be so numerous that individual detections are limited
by confusion with other binaries yielding a stochastic
foreground or confusion signal. Several “verification”
binaries are currently known for which joint gravita-
tional and electromagnetic (EM) observations can be
done and many more will be discovered in the coming
years, e.g., by Gaia and LSST. Using the current best
estimate for the population [7], and assuming the ref-
erence sensitivity, it should be possible to detect and
resolve ∼ 25, 000 individual GBs.
SI1.1: Elucidate the formation and evolution of GBs
by measuring their period, spatial and mass
distributions.
OR 1.1.a: To survey the period distribution of GBs,
and have the capability to distinguish between ∼ 5000
systems with inferred period precision δP/P < 10−6.
OR 1.1.b: To measure the mass, distance and sky lo-
cation for the majority of these GBs with frequency
f > 3mHz, chirp mass > 0.2M⊙ and distance < 15 kpc.
OR 1.1.c: To detect the low frequency galactic confu-
sion noise in the frequency band from 0.5 to 3mHz.
In Figure 2, the galactic confusion signal for a fiducial
population is shown assuming a 4 year observation af-
ter subtraction of individual sources.
MR1.1: The ORs pose requirements in the band from
about 0.5 mHz to 30mHz. OR 1.1b demands that the
sensitivity for frequencies 3 mHz < f < 30 mHz has√
Sh( f ) < 9 × 10−21( f /mHz)2/3. For the frequency
band indicated, this corresponds to having a strain sen-
sitivity better than 1.2 × 10−20Hz−1/2 at 3mHz, and
7.8 × 10−20Hz−1/2 at 30mHz. From OR1.1.c, the iden-
tification of the low frequency galactic confusion sig-
nal requires us to be able to subtract all the identified/-
known sources with a certain precision which is lim-
ited by the other unknown sources as well as the de-
tector sensitivity. In order for the detector sensitivity
not to limit this significantly, we require the detector
noise level below 2mHz to be at, or below, the com-
bined signal from galactic binaries. Using a conserva-
tive estimate for the galactic population sets a limit on
the sensitivity in the band 0.5mHz < f < 3mHz given
by
√
Sh( f ) < 2.7 × 10−19 ( f /mHz)−11/6. For the band
discussed here, this corresponds to having a strain sen-
sitivity better than 8.7 × 10−19Hz−1/2 at 0.5mHz, and
3.2 × 10−20Hz−1/2 at 3mHz.
SI1.2: Enable joint gravitational and
electromagnetic observations of GBs to study the
interplay between gravitational radiation and tidal
dissipation in interacting stellar systems.
OR 1.2.a: To detect ∼ 10 of the currently known
verification binaries, inferring periods with accuracy
δP/P < 10−6.
OR 1.2.b: To enable identification of possible electro-
magnetic counterparts, determine the sky location of∼ 500 systems within one square degree.
OR 1.2.c: To study the interplay between gravitational
damping, tidal heating, and to perform tests of GR, lo-
calise ∼ 100 systems within one square degree and de-
termine their first period derivative to a fractional ac-
curacy of 10% or better.
MR1.2: OR’s 1.1.a, 1.1.b and 1.2.b,c set requirements
on the mission duration in order to achieve the desired
measurement precision. These requirements may not
be fully met for mission durations less than 4 years.
2.2 SO2: Trace the origin, growth and merger
history of massive black holes across
cosmic ages
The origin of Massive Black Holes (MBHs) powering
active nuclei and lurking at the centres of today’s galax-
ies is unknown. Current studies predict masses for
their seeds in the interval between about 103M⊙, and
a few 105M⊙ and formation redshifts 10 ≲ z ≲ 15 [8].
They then grow up to 108M⊙ and more by accretion
episodes, and by repeated merging, thus participating
in the clustering of cosmic structures [9], inevitably
crossing the entire LISA frequency spectrum, from a
few 10−5 Hz to 10−1Hz, since their formation redshift.
Mergers and accretion influence their spins in differ-
ent ways thus informing us about their way of growing.
TheGWsignal is transient, lasting frommonths to days
down to hours. The signal encodes information on the
inspiral and merger of the two spinningMBHs and the
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ring-downof the newMBH that formed. Being sources
at cosmological redshifts, masses in the observer frame
are (1+ z) heavier than in the source frame, and source
redshifts are inferred from the luminosity distance Dl ,
extracted from the signal (with the exception of those
sources for whichwe have an independentmeasure of z
from an identified electromagnetic counterpart). Con-
sistent with current, conservative population models
[10], the expected minimum observation rate of a few
MBH Binaries (MBHB) per year would fulfill the re-
quirements of SO2.
Figure 3: Massive black hole binary coalescences:
contours of constant SNR for the baseline obser-
vatory in the plane of total source-frame mass, M,
and redshift, z (left margin-assuming Planck cos-
mology), and luminosity distance, Dl (right mar-
gin), for binaries with constant mass ratio of q =
0.2. Overlaid are the positions of the threshold bi-
naries used to define the mission requirements.
Figure 3 presents the richness of sources that should
be visible to LISA, showing a wide range of masses ob-
servable with high SNR out to high redshift. The def-
inition of the threshold systems (which are shown as
red stars in Figure 3) for each OR leads to one or more
MR, shown in Figure 2.
SI2.1: Search for seed black holes at cosmic dawn
OR2.1 Have the capability to detect the inspiral of
MBHBs in the interval between a few 103M⊙ and a few
105M⊙ in the source frame, and formation redshifts be-
tween 10 and 15. Enable themeasurement of the source
frame masses and the luminosity distance with a frac-
tional error of 20% to distinguish formation models.
MR2.1: Ensure the strain sensitivity is better than 1.6×
10−20Hz−1/2 at 3.5mHz and 1 × 10−20Hz−1/2 at 9mHz,
to enable the observation of binaries at the low end of
this parameter space with a SNR of at least 10. Such
a “threshold” system would have a mass of 3000M⊙,
mass ratio q = 0.2, and be located at a redshift of 15.
All other MBHBs in OR2.1 with masses in the quoted
range and mass ratios higher than this and/or at lower
redshift, will then be detectedwith higher SNR yielding
better parameter estimation.
SI2.2: Study the growth mechanism of MBHs from
the epoch of the earliest quasars
OR2.2.a Have the capability to detect the signal for co-
alescing MBHs with mass 104 < M < 106M⊙ in the
source frame at z ≲ 9. Enable the measurement of the
source frame masses at the level limited by weak lens-
ing (5 %).
OR2.2.b For sources at z < 3 and 105 < M < 106M⊙,
enable the measurement of the dimensionless spin of
the largest MBH with an absolute error better than 0.1
and the detection of the misalignment of spins with
the orbital angular momentum better than 10 degrees.
This parameter accuracy corresponds to an accumu-
lated SNR (up to the merger) of at least ∼ 200.
MR2.2: The most stringent requirement is set by be-
ing able to measure the spin of a threshold system with
total intrinsic mass of 105M⊙, mass ratio of q = 0.2, lo-
cated at z = 3. This will satisfy both OR2.1.a and 2.1.b.
Achieving an SNR of 200 requires a strain sensitivity
of 4 × 10−20Hz−1/2 at 2mHz and 1.3 × 10−20Hz−1/2 at
20mHz. All systems in OR2.2.a and 2.2.b with higher
mass, mass ratios, spins, or lower redshift will result in
higher SNR, and better spin estimation.
SI2.3: Observation of EM counterparts to unveil the
astrophysical environment aroundmerging binaries
OR2.3.a Observe themergers ofMilky-Way typeMB-
HBs with total masses between 106 and 107M⊙ around
the peak of star formation (z ∼ 2), with sufficient SNR
to allow the issuing of alerts to EM observatories with
a sky-localisation of 100deg2 at least one day prior to
merger. This would yield coincident EM/GW observa-
tions of the systems involved.
OR2.3.b After gravitationally observing the merger of
systems discussed in OR2.3.a, the sky localisation will
be significantly improved, allowing follow-up EM ob-
servations to take place. This has the potential to wit-
ness the formation of a quasar following a BH merger.
This needs excellent sky localisation (about 1 deg2) to
distinguish from other variable EM sources in the field
months to years after the merger.
MR2.3: For the lowest SNR system in OR2.3.a, which
corresponds to a mass of 106M⊙ at z = 2, we will detect
the inspiral signal (with SNR=10) ∼ 11.5 days prior to
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merger. Localising this source to 100deg2 requires an
accumulated SNR of ∼ 50, which will be known about
32 hours prior to merger if the strain sensitivity of the
observatory is better than 7.2× 10−17Hz−1/2 at 0.1mHz
and 1.9 × 10−18Hz−1/2 at 0.37mHz. To achieve this op-
erationally, data from the observatory need to be made
available for analysis, around 1 day after measurement
on-board. Additionally, in order to ensure coincident
observations of GW and EM, we need to trigger a ‘pro-
tected period’ on-board during which no commission-
ing activities should take place. Hence there are three
MRs here: a constraint on the strain sensitivity; a con-
straint on the cadence with which data are downloaded
from the satellites; and the ability to trigger ‘protected
periods’ where the instrument configuration is main-
tained. For all other systems inOR2.3.a with lower red-
shift, the SNR will be higher, and the sky-localisation
correspondingly better.
SI2.4 Test the existence of Intermediate Mass Black
Hole Binaries (IMBHBs)
OR2.4.a: Have the ability to detect the inspiral from
nearly equal mass IMBHBs of total intrinsic mass be-
tween 600 and 104M⊙ at z < 1, measuring the com-
ponent masses to a precision of 30%, which requires a
total accumulated SNR of at least 20.
MR2.4.a: Achieving a total SNR of about 20 for the
systems described in OR2.4.a requires the strain sen-
sitivity of the observatory to be better than 4.2 ×
10−20Hz−1/2 at 2mHz and 1× 10−20Hz−1/2 at 8mHz for
the threshold system of 600M⊙ with a mass ratio of
q = 1, located at z = 1.
OR2.4.b: Have the ability to detect unequal mass MB-
HBs of total intrinsic mass 104 − 106M⊙ at z < 3 with
the lightest black hole (the IMBH) in the intermediate
mass range (between 102 and 104M⊙) [11], measuring
the component masses to a precision of 10%, which re-
quires a total accumulated SNR of at least 20.
MR2.4.b: Systems of OR2.4.b set constraints on the
strain sensitivity of the observatory along the descend-
ing branch of the U-shaped curve where the galactic
confusion noise-like signal dominates. Achieving a to-
tal SNRof 20 across that band for the systems described
in OR2.4.b requires the strain sensitivity of the obser-
vatory to be better than 3×10−18Hz−1/2 at 0.3mHz, and
2 × 10−20Hz−1/2 at 3mHz. This requirement holds as
long as the galactic confusion noise-like signal is at the
level shown in Figure 2.
2.3 SO3: Probe the dynamics of dense nuclear
clusters using EMRIs
Extreme Mass Ratio Inspirals (EMRIs) describe the
long-lasting inspiral (from months to a few years) and
plunge of Stellar Origin Black Holes (SOBHs), with
mass range 10 − 60 M⊙, into MBHs of 105 − 106 M⊙
in the centre of galaxies [12]. The orbits of EMRIs
are generic and highly relativistic. The SOBH spends
103 − 105 orbits in close vicinity of the MBH, and the
orbit displays extreme forms of periastron and orbital
plane precession. The large number of orbital cycles al-
lows ultra precise measurements of the parameters of
the binary system as the GW signal encodes informa-
tion about the spacetime of the central massive object.
Considering the large uncertainty in the astrophysics
of EMRIs, fulfillment of the requirements of this sec-
tion would yield a minimum rate of one observed sys-
tem per year, according to current most conservative
EMRI population models.
SI3.1 Study the immediate environment of Milky
Way like MBHs at low redshift
OR3.1: Have the ability to detect EMRIs around
MBHs with masses of a few times 105M⊙ out to red-
shift z = 4 (for maximally spinning MBHs, and EMRIs
on prograde orbits) with the SNR ≥ 20. This enables
an estimate of the redshifted, observer frame masses
with the accuracy δM/M < 10−4 for the MBH and
δm/m < 10−3 for the SOBH. Estimate the spin of the
MBHwith an accuracy of 1 part in 103, the eccentricity
and inclination of the orbit to one part in 103.
MR3.1: A threshold system for the range in OR3.1
would have a central non-spinningMBHwith amass of
5× 105M⊙, a SOBH of 10M⊙ on a circular orbit, at red-
shift of 1.2. Such a system would have an accumulated
SNR of 20 over a 4 year mission if the strain sensitiv-
ity of the observatory is better than 3.5 × 10−20Hz−1/2
at 3mHz and 2.3 × 10−20Hz−1/2 at 7mHz. All other
systems with either lower redshift, higher component
mass, or higher spin will produce a higher SNR. Sys-
tems with high spin and higher component mass may
be detected out to redshift 4. Additionally we require
the absence of any strong (SNR > 5) spectral lines of in-
strumental or environmental origin in the band from
2 to 20mHz, which could interfere with the harmonics
of the GW signal from these systems. The plunge time
will be known to high accuracy several months ahead.
It may also be useful to have the capability of triggering
a protected period of about 1 week around the plunge
time to allow testing the accumulation of SNR against
GR.
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2.4 SO4: Understand the astrophysics of
stellar origin black holes
Following the LIGO discovery of SOBHs in the mass
range from 10 to 30 M⊙ merging in binary systems
in the nearby Universe, a new science objective arises
for LISA, which was not originally part of The Grav-
itational Universe. Based on the inferred rates from
the LIGO detections, fulfillment of the requirements
of this section would allow LISA to individually re-
solve aminimumnumber of about 100 SOBH binaries,
some of which would cross into the LIGO band weeks
to months later, enabling multi-band GW astronomy
[13].
SI4.1 Study the close environment of SOBHs by
enabling multi-band and multi-messenger
observations at the time of coalescence
OR4.1: Have the ability to detect the inspiral signal
fromGW150914-like events with SNR > 7 after 4 years
of observation and estimate the sky localisation with< 1deg2 and the time of coalescence in ground-based
detectors to within oneminute. This will allow the trig-
gering of alerts to ground-based detectors and to pre-
point EM probes at the SOBH coalescence.
MR4.1: Detecting the inspiral of SOBHs with a mass
comparable to those in the GW150914 system with
SNR higher than 7, accumulated over 4 years, con-
strains the rising branch of the sensitivity curve by
requiring a strain sensitivity of better than 1.2 ×
10−20Hz−1/2 at 14mHz rising to 4 × 10−20Hz−1/2 at
100mHz.
SI4.2 Disentangle SOBH binary formation channels
OR4.2: Have the ability to observe SOBH binaries
with total mass in excess of 50M⊙ out to redshift 0.1,
with an SNR higher than 7 and a typical fractional er-
ror on the mass of 1 part in 100 and eccentricity with
an absolute error of 1 part in 103.
MR4.2: OR4.2 requires a strain sensitivity better than
1.3 × 10−20Hz−1/2 between 5 and 20mHz.
2.5 SO5: Explore the fundamental nature of
gravity and black holes
MBHBs and EMRIs enable us to perform tests of GR in
the strong field regime and dynamical sector [14, 15].
Precision tests such as these require ‘Golden’ binaries,
that is, MBHBs with very high (> 100) SNR in the post-
merger phase or EMRIS with SNR > 50.
SI5.1 Use ring-down characteristics observed in
MBHB coalescences to test whether the post-merger
objects are the black holes predicted by GR.
OR5.1 Have the ability to detect the post-merger part
of the GW signal from MBHBs with M > 105M⊙ out
to high redshift, and observemore than one ring-down
mode to test the “no-hair” theorem of GR.
MR5.1: The range of systems defined in OR5.1 sets a
constraint on the sensitivity curve by requiring the high
SNR and the observation of the merger. For masses at
the low endof the range, the threshold system is one out
at z = 15with a mass of 105M⊙, which will give an SNR
of ∼ 100 in the ringdown if the strain sensitivity is bet-
ter than 2 × 10−20Hz−1/2 at 3mHz and 1 × 10−20Hz−1/2
at 9mHz. The contours of SNR in the mass/redshift
plane are complicated, but we can constrain a point on
the high mass end by considering a system of 107M⊙
out at redshift 4. This system constrains the strain sen-
sitivity to be better than 7 × 10−17Hz−1/2 at 0.1mHz,
and 3× 10−18Hz−1/2 at 0.3mHz, with the goal to extend
this sensitivity down to low frequencies to see more of
the inspiral phase, and allow earlier detection. Systems
with masses between these two end points are consid-
ered ‘Golden’ binaries, yielding SNRs of up to 1000 for
systems out to redshift 3.
SI5.2 Use EMRIs to explore the multipolar structure
of MBHs
OR5.2: Have the ability to detect ‘Golden’ EMRIs
(those are systems from OR3.1 with SNR > 50, spin> 0.9, and in a prograde orbit) and estimate themass of
the SOBH with an accuracy higher than 1 part in 104,
the mass of the central MBHwith an accuracy of 1 part
in 105, the spin with an absolute error of 10−4, and the
deviation from the Kerr quadrupole moment with an
absolute error of better than 10−3.
MR5.2: The MRs are the same as MR3.1, but due to
uncertainties in the astrophysical populations, a mis-
sion lifetime of several years is essential here to increase
the chance of observing a Golden EMRI.
SI5.3 Testing for the presence of beyond-GR
emission channels
Test the presence of beyond-GR emission channels
(dipole radiation) to unprecedented accuracy by de-
tecting GW150914-like binaries, which appear in both
the LISA andLIGO frequency bands [16]. TheORs and
MRs are the same as those in SI4.1.
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SI5.4 Test the propagation properties of GWs
Test propagation properties of GW signals from EM-
RIs and from coalescing MBHBs. Detect the coales-
cence of Golden MBHBs (those systems described in
OR2.2 with an SNR > 200) and have the ability to de-
tect a Golden EMRI (as defined inOR5.2) which allows
us to constrain the dispersion relation and set upper
limits on the mass of the graviton and possible Lorentz
invariance violations. The ORs and MRs are the same
as those in MR2.2 and MR3.1.
SI5.5 Test the presence of massive fields around
massive black holes with masses > 103M⊙
Constrain the masses of axion-like particles or other
massive fields arising in Dark-Matter models by accu-
rately measuring the masses and spins of MBHs [17].
The requirements on the accuracy of the mass and spin
measurements are the same as in SI2.2.
Investigate possible deviations in the dynamics (en-
coded in the GW signal) of a solar mass object
spiralling into an intermediate mass BH (mass <
a f ew104M⊙) due to the presence of a Dark Matter
mini-spike around the IMBH [18]. This is a discovery
project and the high frequency requirements stated in
MR4.1, MR4.2 make such a discovery possible.
2.6 SO6: Probe the rate of expansion of the
Universe
LISA will probe the expansion of the Universe using
GW sirens at high redshifts: SOBH binaries (z < 0.2),
EMRIs (z < 1.5), MBHBs (z < 6).
SI6.1: Measure the dimensionless Hubble
parameter by means of GW observations only
OR6.1a Have the ability to observe SOBH binaries
with total mass M > 50M⊙ at z < 0.1 with SNR higher
than 7 and typical sky location of < 1deg2.
OR6.1b Have the ability to localize EMRIs with an
MBH mass of 5 × 105M⊙ and an SOBH of 10M⊙ at
z = 1.5 to better than 1deg2.
MR6.1: In terms of sensitivity curve, the OR6.1a-b are
automatically met if MR3.1 and MR4.1 are fulfilled.
The need to collect a large enough sample of sources
translates into a minimal mission duration require-
ment. According to current best population estimates,
a 4 yearmission is needed to yield ameasurement of the
Hubble parameter to better than 0.02, which helps re-
solving the tension among the values of the Hubble pa-
rameter determined with local Universe standard can-
dles and with the Cosmic Microwave Background.
SI6.2: Constrain cosmological parameters through
joint GW and EM observations
OR6.2 Have the capability to observe mergers of MB-
HBs in the mass range from 105 to 106M⊙ at z < 5,
with accurate parameter estimation and sky error of< 10deg2 to trigger EM follow ups [19].
MR6.2 In terms of the sensitivity curve, OR6.2 is au-
tomatically met if the MRs related to SO2 are fulfilled.
The need to collect a large enough sample of sources
translates into a minimal mission duration require-
ment. According to current best population estimates,
a 4 yearmission is needed to yield ameasurement of the
Hubble parameter to 0.01 and the dark energy equation
of state parameter,w0, to 0.1. Amission extension to 10
years would yield an improvement of a factor of about
2 on the measurement errors of these parameters.
2.7 SO7: Understand stochastic GW
backgrounds and their implications for
the early Universe and TeV-scale particle
physics
One of the LISA goals is the direct detection of a
stochasticGWbackground of cosmological origin (like
for example the one produced by a first-order phase
transition around the TeV scale) and stochastic fore-
grounds. Probing a stochastic GW background of cos-
mological origin provides information on new physics
in the early Universe. The shape of the signal gives
an indication of its origin, while an upper limit allows
to constrain models of the early Universe and particle
physics beyond the standard model.
For these investigations we need to ensure the avail-
ability of the data streams needed to form the Sagnac
(or null-stream) TDI channel where the GW signal is
partially suppressed in order to help separate the GW
background from instrument noise.
SI7.1: Characterise the astrophysical stochastic GW
background
OR7.1: Characterise the stochastic GW background
from SOBH binaries with energy density normalised
to the critical energy density in the Universe today, Ω,
based on the inferred rates from the LIGO detections,
i.e., at the lowest Ω = 2 × 10−10 ( f /25Hz)2/3 [20]. This
requires the ability to verify the spectral shape of this
stochastic background, and to measure its amplitude
in the frequency ranges 0.8mHz < f < 4mHz and
4mHz < f < 20mHz.
MR7.1: The SNR over the 4 years of observation must
be larger than 10 in the two frequency ranges. It would
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correspond to a strain sensitivity of better than 4 ×
10−20( f /2.4mHz)−2Hz−1/2 for 0.8mHz < f < 4mHz
(MR7.1a), and better than 1.6 × 10−20Hz−1/2 for
4mHz < f < 20mHz (MR7.1b).
SI7.2 : Measure, or set upper limits on, the spectral
shape of the cosmological stochastic GW
background
OR7.2: Probe a broken power-law stochastic back-
ground from the early Universe as predicted, for ex-
ample, by first order phase transitions [21] (other spec-
tral shapes are expected, for example, for cosmic strings
[22] and inflation [23]). Therefore, we need the ability
to measure Ω = 1.3 × 10−11 ( f /10−4Hz)−1 in the fre-
quency ranges 0.1mHz < f < 2mHz and 2mHz < f <
20mHz, and Ω = 4.5 × 10−12 ( f /10−2Hz)3 in the fre-
quency ranges 2mHz < f < 20mHz and 0.02 < f <
0.2Hz.
MR7.2: Ensure an SNR higher than 10 over the 4 years
of observation in the three frequency ranges specified
in OR7.2 .
This would correspond to a strain sensitivity of bet-
ter than 2.1 × 10−19( f /1mHz)−2.5Hz−1/2 (MR7.2a),
1.6 × 10−20( f /11mHz)−0.5Hz−1/2 (MR7.2b), and
9.3 × 10−20( f /0.11Hz)Hz−1/2 (MR7.2c) in the ranges
0.1mHz < f < 2mHz, 2mHz < f < 20mHz and
0.02Hz < f < 0.2Hz, respectively.
Additional remarks Probing the gaussianity, the po-
larisation state, and/or the level of anisotropy of a po-
tential stochastic background will give very impor-
tant information about the origin of the background.
In particular, limiting the number of instrumental
glitches will help to assess the gaussianity. The polari-
sation state will be assessed with the 3 arm configura-
tion. The measurement of the level of anisotropy de-
pends on the frequency range and the amplitude of the
background.
2.8 SO8: Search for GW bursts and
unforeseen sources
LISA will lead us into uncharted territory, with the po-
tential for many new discoveries. Distinguishing un-
foreseen, unmodelled signals frompossible instrumen-
tal artifacts will be one of the main challenges of the
mission, and will be crucial in exploring new astro-
physical systems or unexpected cosmological sources.
SI8.1: Search for cusps and kinks of cosmic strings
Searching for GW bursts from cusps and kinks of cos-
mic strings requires a deep understanding of the in-
strument noise and non-stationary behavior. Using the
known shape of the bursts in the time and frequency
domains will help to distinguish them from the instru-
mental artifacts and fluctuations in the stationarity of
the instrument noise floor. Having the ability to use the
Sagnac (or null-stream) TDI channels (MR7.2) to veto
such instrumental events will play a crucial role in the
exploration of this discovery space.
SI8.2: Search for unmodelled sources
Searching for GW bursts from completely unmodelled
and unforeseen sources will also require a deep under-
standing of the instrument noise and non-stationary
behavior. To distinguish such signals from instrumen-
tal effects, it is essential that sources of instrumental
non-stationary artifacts be kept as few as possible and
that we maintain the ability to form the Sagnac com-
bination (which is insensitive to GWs at low frequen-
cies). This requires that we maintain 6 laser links for
the full duration of the mission (MR7.2) and that we
make available the necessary data streams to allow re-
quired computations on ground. This will help to veto
out all non-GW burst-like disturbances.
2.9 Summary
LISA is a mission of discovery. RevealingThe Gravita-
tional Universe in LISA’s frequency band will undoubt-
edly greatly enhance our knowledge of the Universe.
Apart from the observation of the known “verification
binaries”, a lot of the science presented here depends on
various models of astrophysical populations. Indeed,
one of the primary goals of LISA is to constrain those
population models. The baseline sensitivity proposed
is one which is considered both technically feasible and
at a level sufficient to achieve the science ofThe Gravi-
tational Universe, given the current state of astrophysi-
cal population models.
The science addressed by LISA is extremely rich and
covers many different domains of astrophysics. There
is therefore not a single criterion for success of the mis-
sion, but success criteria for these various aspects of
LISA Science. They are summarized in Table 1. The
Mission Requirements (MRs) laid out above, which
collectively specify a robust strain sensitivity level at
frequencies between 0.1mHz and 100mHz over a sci-
ence lifetime of at least 4 years with additional provi-
sions for data latency and protected observing periods,
define the sensitivity envelope required for complete
mission success on all Science Investigations (SIs). If
any of these MRs are not met, there is a graceful degra-
dation of the science performance, that will affect dif-
ferently the various SIs. Alternatively, if any of these
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MRs are exceeded, the mission may be able to outper-
form some of its Observational Requirements (Ors).
As Figure 1 shows, many of the LISA sources have ex-
tremely high signal-to-noise ratio (SNR) and are hardly
affected by slight changes of the sensitivity curve. On
the other hand, the threshold systems for the Obser-
vational Requirements (ORs) defining the envelope of
the required sensitivity curve obviously are very sensi-
tive to variations of the sensitivity curve.
The various signals used in the SIs to answer the differ-
ent science questions are affected by different regions
of the sensitivity curve. Also, some signals are affected
more than others by the mission lifetime.
For example, the detectability of the SOBHs of SO4 is
strongly affected by the high-frequency ( f ≳ 10mHz)
performance of the observatory: assuming the current
estimate for the abundance of these sources, the base-
line configuration should allow us to see on the order
of 100 of these systems over the nominal 4 year mis-
sion. Improvements in high-frequency sensitivity of
a factor of 2 would yield about a factor of 3 more de-
tectable sources, whereas loss in sensitivity in this band
by a factor of 2 will result in very few detections. Sim-
ilarly, increasing the mission duration allows us to ob-
serve these systems for longer times, accumulate SNR,
and enables us to detect more systems.
Another example, at the low-frequency end of the
measurement band, arises from the ability to trigger
electro-magnetic follow-up observations. MR2.3 spells
this out for the baseline configuration, but the results
are strongly dependent on the low-frequency perfor-
mance. An improvement of the low-frequency perfor-
mance by a factor of 4 pushes out the possible alert time
from 1.5 weeks to 4 weeks, whereas a loss of low fre-
quency performance by a factor of 4 will reduce the ad-
vance alert time to 2 days.
Looking at themost sensitive band of the observatory, a
number of sources are affected by the level of sensitivity
there. For example, the ability to make high precision
measurements of parameters of MBHBs, such as the
spin, requires very high SNRs of around 200. The num-
ber of systems we will be able to see with such SNRs
will depend very strongly on the ‘reach’ of the obser-
vatory. Given the baseline, systems such as those in
SI2.2 will be observable out to redshift 20 with suffi-
cient SNR. Reducing the sensitivity of the observatory
in the ∼ 10mHz frequency range reduces the observa-
tory reach, and hence the number of potentially ob-
servable systems.
During the Phase 0 and Phase A studies, the trade-off
between these non-independent requirements needs
to be carefully examined to achieve the optimum sci-
ence performance within a constrained budget. To
support this trade-off, the consortium is preparing a
science metric document that quantitatively identifies
how some of the science is affected by graceful degra-
dation or improved performance.
The Gravitational Universe
Objectives
Mission Success
Criteria
Trace the formation, growth, and
merger history of massive black
holes
Perform SIs for SO2
Explore stellar populations and
dynamics in galactic nuclei
Perform SIs for SO3
Test GR with observations Perform SIs for SO5
Probe new physics and cosmology Perform SIs for SO6,
SO7 and SO8
Survey compact stellar-mass
binaries and study the structure of
the Galaxy
Perform SIs for SO1
and SO4
Table 1: Association of mission success criteria
with the science objectives as summarized in the
The Gravitational Universe theme document.
3 Mission Profile
GWs change the light travel time or the optical path-
length between free falling [24] test masses (TMs).
These test masses and the surrounding Gravitational
Reference Sensor (GRS) hardware will exploit the full
flight heritage of the same systems used on LISA
Pathfinder. The test masses will follow their geodesic
trajectories with sub-femto g/
√
Hz spurious accelera-
tion. They will be located inside three identical S/C
in a triangular formation separated by 2.5 million km.
Laser interferometers (IFOs) will measure the pm to
nm pathlength variations caused by GWs. The inter-
ferometers are all-sky monitors of GWs and do not
require nor allow for any pointing towards specific
sources. The constellation will follow its initial orbit
with very little to no orbital corrections and can ob-
serve continuously.
3.1 Orbit
The proposed orbit for LISA is an Earth-trailing helio-
centric orbit between 50 and 65million km fromEarth,
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with a mean inter-S/C separation distance of 2.5 mil-
lion km. A reference orbit has been produced, opti-
mised tominimise the key variable parameters of inter-
S/C breathing angles (fluctuations of vertex angles) and
the range rate of the S/C, as both of these drive the com-
plexity of the payload design, while at the same time en-
suring the range to the constellation is sufficiently close
for communication purposes.
Earth
Sun
1 AU (150 million km)
19 – 23°
60°
2.5 million km
1 AU
Sun
Figure 4: Depiction of the LISA Orbit.
The orbital configuration is depicted in Figure 4. These
orbits will lead to breathing angles of ±1 deg and
Doppler shifts between the S/C of within ±5MHz.
The launch and transfer are optimized for a dedicated
Ariane 6.4 launch, and carry the following basic fea-
tures:
• total transfer time of about 400 days;
• direct escape launch with V∞ = 260m/s;
• three sets ofmanoeuvres for final transfer orbit injec-
tion performed by the propulsion and S/C composite
modules. See Section 5.4.3 for details.
3.2 Launcher
The recommended option for LISA is to use one of
the Ariane 6 family of launch vehicles, with a ded-
icated Ariane 6.4 launch being the preferred option.
With a launch capacity directly into an escape trajec-
tory of 7,000 kg, the Ariane 6.4 is very well suited to
the LISA launch requirements and the reference orbit
described in Section 3.1 is based on the capabilities of
this launcher. The capacity of Ariane 6.2 is limited, and
it is extremely likely that any mission sized to fit within
it would be significantly compromised in terms of ca-
pability. Similarly, it is likely that the constraints and
complexity of a launch to Geostationary Transfer Or-
bit, combined with the need to find a suitable partner,
make a shared Ariane 6.4 launch unattractive.
3.3 Concept of Operations
Each S/C is equipped with its own propulsion module
to reach the desired orbit. During this cruise phase,
checkout and testing of some equipment could already
begin. Once the S/C have been inserted into their cor-
rect orbits and the propulsion modules jettisoned, the
three S/C must be prepared to form a single work-
ing observatory before science operations can be es-
tablished. This includes the release of the test masses
and engaging the Drag-Free Attitude Control System
(DFACS). This process, constellation acquisition and
calibration, is described in Section 4.4.1. Following
acquisition and calibration, LISA would enter the pri-
mary science mode. At this time, all test masses inside
the three S/C will be in free fall along the lines of sight
between the S/C. Capacitive sensors surrounding each
test mass will monitor their position and orientation
with respect to the S/C. DFACS will use micro-Newton
thrusters to steer the S/C to follow the testmasses along
the three translational degrees-of-freedom, using in-
terferometric readout where available, and capacitive
sensing for the remaining degrees-of-freedom. Elec-
trostatic actuators are used to apply the required forces
and torques in all other degrees of freedom to the test
masses. Laser interferometry is used to monitor the
distance changes between the test masses and the op-
tical bench (OB) inside each S/C. These technologies
have been demonstrated by the LISA Pathfinder mis-
sion.
The long-baseline laser interferometer or science in-
terferometer is used to measure changes in the dis-
tance between the optical benches while a third in-
terferometer signal monitors the differential laser fre-
quency noise between the two local laser systems. All
interferometer signals are combined on ground to de-
termine the differential distance changes between two
pairs of widely separated test masses. Science Mode
would feature near-continuous operation of the system
at the design sensitivity. The system design should be
such that, in science mode, external perturbations to
the system areminimised and in particular the baseline
design does not require station keeping or orbit cor-
rection manoeuvres. In line with the science require-
ments on data latency, communications would occur
once per day for a duration of approximately 8 hours.
There are two principal events which will cause some
disruption to the science mode of operations; these
are re-pointing of the antennas and re-configuration
of the laser locking to maintain the beat notes within
the phasemeter bandwidth, these are covered in more
detail in Sections 3.5 and 4.4 respectively. In addition
to the main science mode, a special protected period
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mode is envisaged. As identified in Section 2, there
will be occasions when it is possible, with advance no-
tice of around one week, to predict the time of a spe-
cific merger event. In this case, the protected period
mode would be triggered to ensure that, over the ∼ 1
day around the merger event there were no disrup-
tions to the system. In particular, this would mean no
antenna re-pointing and no laser frequency switching.
This could be achieved by applying 1-2 days margin to
the planned switching intervals, such that a planned
re-pointing/switching could be moved out of the pro-
tected period.
3.4 Mission Lifetime
We propose a nominal mission duration of 4 years
in science mode. Within this time, the key science
requirements can be addressed to a suitable level as
discussed in Section 2. Given the revolutionary and
unique nature of LISA, however, the mission should
be designedwith consumables (e.g., DFACSpropellant,
available power) and orbital stability to facilitate a total
mission up to 10 years in duration.
3.5 Communication requirements and
strategy
The entire constellation is expected to produce about
35 kbit/s of data in the nominal science mode, as de-
scribed in Section 5, Table 7, leading to a daily total
of 334 MB. We augment the bidirectional laser links
between each S/C with data links (around 15 kbit/s
bidirectionally) by modulating data on the pseudo-
random code used for ranging. This has been demon-
strated with representative power levels at AEI and
JPL [25, 26, 27]. Ground communication could then
take place with only one of the three S/C per pass and
still serve the whole constellation. With this configura-
tion, it has been calculated that for a single pointing of
one antenna, communications can be maintained with
a single ground station for 3 days at a user data rate of> 108.5 kbps using X band, see Section 5.4.3. This al-
lows the re-pointing of the antenna to happen once ev-
ery 9 days (by cycling through the constellation), while
still enabling daily communications with LISA to min-
imise data latency. At a rate of ≥ 108.5 kbps, and with a
daily communications schedule, the complete 334MB
set of nominal data can be transmitted in < 7.2 hours.
For a single station of the ESA ground network the
minimum contact time per day to the LISA orbit has
been calculated to be around 8 hours - sufficient for
the nominal science data stream. Additionally, by util-
ising multiple ground stations (New Norcia, Cebreros
and Malargue) the contact window could be extended
to > 23 hours a day. While not the baseline, this option
could be useful for calibration and commissioning op-
erations.
4 Model Payload
4.1 Description of the measurement
technique
LISA will detect gravitational waves with an interfero-
metric measurement of differential optical pathlength
modulation along the three sides of a triangular con-
figuration defined by free-falling test masses, which are
contained inside co-orbiting drag-free spacecraft. The
distance changes between the test masses caused by
the GWs are small (pm to nm) compared to the varia-
tions caused by solar system celestial dynamics (some
10000 km), but can be distinguished because the for-
mer are at mHz frequencies (1000 seconds timescale),
whereas the latter have periods of many months and
are quiet at mHz frequencies.
The optical pathlength measurement uses continu-
ously operating heterodyne laser interferometers in
both directions along each arm, using stable lasers at
1064 nm and a few Watts of power transmitted at each
end. The beamdivergence over severalmillion km lim-
its the received laser light power to some 100 pW,which
rules out passive reflection for the return path. Instead,
each S/C acts as an active transponder, transmitting a
fresh high-power beam that is phase-locked to the in-
coming weak beam, with a fixed offset frequency. The
constellation is fully symmetric, with similar measure-
ments taking place in both directions along each of the
three arms.
Three independent interferometric combinations of
the light travel time measurements between the test
masses are possible, allowing, in data processing on
ground, the synthesis of two virtual Michelson inter-
ferometers plus a third (“Sagnac”) configuration that
is largely insensitive to GWs. The two independent
Michelson interferometers allow simultaneous mea-
surement of the two possible polarisations of the GW,
and the Sagnac combination can be used to charac-
terise the instrumental noise background. The yearly
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rotation of the constellation about itself and its orbit
around the Sun allows to reconstruct the source direc-
tion on the sky for sources that can be observed for at
least several weeks.
Noisy non-gravitational forces acting on the spacecraft
require the use of test masses as geodesic reference test
particles, which are shielded by the containing S/C.
Two TM per spacecraft are used, each one dedicated to
a single interferometry arm. To limit the relative S/C
– TM accelerations, the spacecraft are “drag-free con-
trolled” with micro-Newton thrusters to follow each
TM along its interferometry arm, with no forces ap-
plied to the TM along these measurement axes. The to-
tal TM-TM measurement along each arm is separated
into three parts:
• TM1 (test mass 1) to optical bench in S/C 1 (local);
• optical bench in S/C 1 to optical bench in S/C 2
through telescopes (long arm); and
• optical bench in S/C 2 to TM2 (local).
As orbital dynamics gives rise to relative velocities
of order ±5m/s between the S/C, the interferometric
phasemeasurement systemwill have to track ∼ 5MHz-
frequency Doppler shifts in the long, S/C to S/C inter-
ferometry measurement. Combining these three mea-
surements in post-processing on ground will yield the
desiredTM toTMseparation, and further postprocess-
ing by the Time-Delay Interferometry [28] (TDI) algo-
rithm will remove the otherwise dominating laser fre-
quency noise by synthesizing virtual equal-armlength
interferometers. The absolute inter-spacecraft dis-
tances are determined to the required ∼ 10 cm accuracy
using an auxiliary modulation on the laser beams.
4.2 Key measurement performance
requirement
The strain sensitivity curve shown in Section 2 is deter-
mined by three main parameters listed below. We pro-
pose to set requirements above 0.1mHz to limit the ef-
fort of testing but furthermore require that no features
of the design shall preclude reaching the goal sensitiv-
ity down to 20 µHz.
Stray accelerations of the geodesic reference TM.
The proposed requirement is
S1/2a ≤ 3⋅10−15m s−2√Hz ⋅
¿ÁÁÀ1 + (0.4mHz
f
)2⋅¿ÁÁÀ1 + ( f
8mHz
)4
100 µHz ≤ f ≤ 0.1Hz req.
20 µHz ≤ f ≤ 1Hz goal
where S1/2a is the single TM acceleration noise level.
Note that the conversion from acceleration to displace-
ment gives the 1/ f 2 slope in the sensitivity graph (see
Figure 2). This requirement mostly applies to the GRS
that comprises the TM and the surrounding sensing
and actuation hardware. The quoted level corresponds
to what has been demonstrated by the LISA Pathfinder
differential acceleration performance, with a little mar-
gin included. Further details and derived requirements
are described below.
Displacement noise of the interferometric TM--
to-TM ranging with a proposed requirement of
S1/2IFO ≤ 10 ⋅ 10−12 m√Hz ⋅
¿ÁÁÀ1 + (2mHz
f
)4
100 µHz ≤ f ≤ 0.1Hz req.
20 µHz ≤ f ≤ 1Hz goal
where S1/2IFO is the effective total displacement noise in
a one-way single link TM to TM measurement. This
mainly concerns the interferometric measurement sys-
tem, comprising the telescope, optical bench, phase
measurement system, laser, clock and TDI process-
ing. The local (TM to OB) part of that measurement
has been demonstrated in LISA Pathfinder with am-
ple performance margin, and the long arm measure-
ment is addressed by technology development on the
ground (see Section 7). That development will also
benefit from the experience gained in developing the
first long-distance inter-spacecraft laser interferometer
on GRACE Follow-On [29], to be launched in early
2018.
Above approximately 30 mHz strain noise increases
with frequency as the Gravitational Wave period be-
comes shorter than the round trip light time, resulting
in a partial cancellation of the signal.
These noise levels are expected to be achievable with
the following strawman parameters, to be optimised in
Phase A:
• GRS from LPF with two TMs per S/C (46mm cubic,
2 kg Au-Pt TM);
• armlength: 2.5million km;
• telescopes with 30 cm diameter;
• laser power: 2W end-of-life (EOL) out of the deliv-
ery fibre to the OB.
The above parameters lead to a received power of
about 700 pW at the entrance aperture of the telescope,
which results in a shot noise contribution of about
4.7 pm/
√
Hz in S1/2IFO.
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4.3 Payload conceptual design and key
characteristics
A strawman design of the payload on each of the three
identical S/C is illustrated in the diagram in Figure 5.
It consists of two identical assemblies of roughly cylin-
drical shape, each of which contains a telescope, an op-
tical bench and a GRS with enclosed TM, connected
by a mounting structure which allows sequential mu-
tual alignment during integration. The two assemblies
are mounted in a common frame that allows rotation
of each assembly about the vertical axis by about 2 de-
grees in order to track the variation of the vertex angles(60 ± 1○) due to solar system dynamics.
A possible alternative configuration, which should be
viewed as a backup as it would involve departures from
the proven LPF GRS design, has two telescopes rigidly
fixed to a single, common, optical bench and requires
an “in-field pointing” actuator in each optical path to
compensate the angular variation. A detailed trade-off
between these options and a revised design of the pay-
load are expected in Phase A.
Figure 5: Payload strawman conceptual de-
sign. Images courtesy of Airbus D&S GmbH,
Friedrichshafen.
4.4 Interferometry Measurement System
(IMS)
The IMS is using optical benches which will be con-
structed from an ultra-low expansion glass-ceramic
material tominimise optical pathlength changes due to
temperature fluctuations. Each optical bench hosts one
‘science’ interferometer for the received light from the
far spacecraft, one local interferometer whichmonitors
the position and orientation of the test mass, and a ref-
erence interferometer. The latter two interferometers
use a fraction of the two local laser beams to generate
the laser beat signals. The science interferometer can
use either of the two lasers together with the weak far
field, to be traded in Phase A.
Construction techniques for the optical bench with
the required alignment accuracy (order of 10 µm) and
pathlength stability in orbit (pm/√Hz) have been
demonstrated with LISA Pathfinder [4] (see Figure 6).
The mechanisation of the series production of the OBs
is now being studied in a technology development ef-
fort.
Figure 6: TheLISAPathfinder optical bench dur-
ing testing. Image courtesy of theUniversity ofGlas-
gow.
The main laser field is injected via a single mode opti-
cal fibre and distributed via several beam splitters and
mirrors to the different interferometers and additional
sensors such as a powermonitors. A fewmWis also ex-
changed between the two optical benches on each S/C
via the bi-directional backlink. It can be implemented
via an optical fibre [30, 31], or with a free beampath be-
tween bothOBs. Experimental comparisons between a
few possible implementation options are ongoing at the
time of writing. A possible layout of the optical bench
is shown in Figure 7.
The OB has optical interfaces with the test mass on one
side and the telescope on the other side. Its interface to
the telescope is a precisely defined aperture (internal
pupil plane) of a few mm diameter; the precise size de-
pends on the final magnification of the telescope. Each
telescope has an aperture of about 30 cm diameter and
serves simultaneously the transmit (TX) and receive
(RX) directions along the respective arm. In order to
minimize the impact of backscattered TX light into the
RX path, we assume as baseline an off-axis design with
a total of about 6 curved reflectors, some of which are
aspherical and which require a surface figure accuracy
of about 30 nm.
An alternative is to modify the central region of the
secondary mirror [32] in an on-axis design to min-
imise back-reflection, which would potentially sim-
plify alignment procedures and integration. The re-
quired high stability of the optical pathlength through
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the telescope is expected to be achievable by the use of
low-expansionmaterials and the very high thermal sta-
bility of the whole spacecraft [33]. If in later phases this
assumption turns out to be marginal or unreliable, the
envisaged design allows adding an optical truss tomea-
sure directly the phase of the outgoing wavefront with-
out fundamental changes.
The photodiodes in the science and local interferom-
eters are InGaAs quadrant devices with a diameter of
about 2mm with integrated preamplifiers mounted on
the OB. The phasemeter processes the signals from
each segment both as a sum of all segments to pro-
vide the longitudinal measurements, and differentially
to provide alignment information using the Differen-
tial Wavefront Sensing (DWS) technique. DWS, used
successfully in LPF and LIGO [1], measures the angle
between the interfering wavefronts. The application of
DWS for long inter-spacecraft links will be tested on
GRACE Follow-On in early 2018 [29, 34]. This scheme
provides pitch and yaw angular readouts of the TM
w.r.t. to the OB, and of the S/C w.r.t. to the incom-
ing beam, respectively. These signals will then be used
as part of the DFACS [35].
Apart frommirrors, beam splitters, fibre launchers and
photodiodes the OB also contains an InGaAs camera
to assist in initial link acquisition, and an actuator (not
shown) to compensate the slowly varying point-ahead
angle, which originates from the finite light travel time
along the arms (∼ 8 seconds) in conjunction with the
orbital motion of the spacecraft during that time.
One laser in the constellation is designated master and
its frequency is stabilised to a reference cavity [36].
All other lasers are phase-locked to that master with
a frequency offset in the range from 5 to 25MHz.
For redundancy and symmetry each spacecraft car-
ries an identical cavity. Due to the time variability of
the Doppler shifts, the frequencies must be switched
occasionally (every few weeks) according to a fre-
quency plan computed on ground [36]. An Electro-
Optic Modulator (EOM) imprints several weak aux-
iliary modulations on the transmitted laser light, to
transmit clock noise and allow bidirectional timestamp
synchronisation, to measure absolute range distances,
and to transfer data between spacecraft.
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Figure 7: Possible Layout of the optical bench for LISA. Image courtesy of the University of Glasgow.
All beat note signals are processed in the phasemeter.
Each channel is digitised by a fast Analogue-to-Digital
Converter (ADC), for example, samplingwith 14 bits at
80MSPS, and then processed in a Field-Programmable
Gate Array (FPGA). The phase and frequency of the
beat note is continuously tracked by a Digital Phase
Locked Loop (DPLL) with a few 10’s of kHz band-
width. Phase and frequency then exist in digital reg-
isters within the FPGA from where they can be di-
rectly extracted and decimated by digital filters. Auxil-
iary functions for the long-armchannels track the clock
tone sidebands and the pseudo-random noise mod-
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ulation for use in the TDI algorithm on ground and
the inter-spacecraft data transfer. Full functionality
and required performance of the phasemeter have been
demonstrated both in Europe and the US [37, 38].
4.5 Gravitational Reference Sensor
TheGRS is composed of the testmass and the hardware
that surrounds it. It is designed to:
• provide z-axis position sensing for S/C control
(5 nm/Hz1/2) level), as well as sensing used for the
TM y and θ control;
• provide actuation forces and torques sufficient to
compensate nm/s2 and 10nrad/s2 translational and
angular accelerations;
• shield the TM and limit stray forces, to allow the
x-axis free-fall requirement in Section 4.2 (roughly
3 and 12 fm/s2/Hz1/2 at, respectively, 1mHz and
100 µHz)
LISA requires no science-mode force actuation along
the sensitive interferometer – x-axis, and thus there is
no applied force in the LISA science signal. Electro-
static actuation is still needed, however, on all other
degrees of freedom and needs to be tracked as a pos-
sible source of stray force noise.
Figure 8: Illustration of GRS hardware demon-
strated on LPF.
The GRS must provide several additional functionali-
ties to allow this science mode performance:
• safe “caging” of the TM during launch;
• TM release and possible regrab on orbit (Grabbing
Positioning Release Mechanism, GPRM);
• all-axis sensing and microNewton-level actuation to
stabilize the TM during release;
• discharging to neutralise TM from cosmic ray and
solar particle charging;
• TMmirror finish and line-of-sight laser beam access
consistent with the pm/Hz1/2 performance required
for the local IFO readout.
Finally, in the case of either a GRS or local IFO failure,
a single GRS could be used as a fallback for multiple-
axis geodesic reference and control, maintaining much
of the low frequency science.
The proposed GRS subsystem [39] is based on the her-
itage of LPF, which has demonstrated the LISA top-
level acceleration noise requirement, as well as posi-
tion sensing and other functionality requirements. At
the GRS core is the TM itself, a 46mm, roughly 2 kg,
Au-coated cube of Au/Pt, chosen for its high density,
low magnetic suceptibility, and electrostatically homo-
geneous and inert surface. This is surrounded, without
anymechanical contact, by a similarly coated electrode
housing (EH), with a 3-4 mm gap between the TM and
surrounding surfaces. Electrodes on the 6 EH faces al-
low simultaneous 6 degree-of-freedom translational /
rotational capacitive sensing and electrostatic force /
torque actuation, provided by a dedicated GRS Front-
End Electronics (FEE). Key design features in the GRS
and FEE limit stray forces, including:
• relatively large TM-EH gaps reduce force noise from
stray electrostatics and residual gas effects, which de-
crease with gap;
• all-AC voltage sensing and actuation limit coupling
to DC and low-frequency stray electrostatic fields
and TM charge variations;
• high thermal conductivity construction attenuates
thermal gradients;
• nearly symmetric geometry limits cross-talk and
forces acting on the different TM surfaces;
• vent-to-space vacuum chamber, to guarantee suffi-
ciently low residual gas pressure, roughly 1 µPa, to
limit Brownian motion from molecular impacts.
Bipolar TM discharge will be performed with UV illu-
mination and photoelectric emission fromTM and EH
surfaces. This has been successfully demonstrated with
LPF using the 254 nm line in Hg discharge lamps. UV
LEDs currently under development [40, 41] will likely
allow increased flexibility, robustness, and lifetime.
The GRS is completed by auxiliary elements for mea-
suring and mitigating various force noise sources.
These include DC voltages, provided by the GRS FEE,
for measuring and compensating TM charge and stray
electrostatic effects, and a diagnostic system including
thermometers / heaters, magnetometers / coils, and a
radiation monitor.
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4.6 Performance assessment with respect to
science objectives
The LISA performance requirements, given in Sec-
tion 4.2 and the corresponding strain sensitivity curve
in Figure 2, are expected to deliver fully the sensitiv-
ity required in Section 3 and thus achieve the science
goals of Section 2. The performance of the model pay-
load and spacecraft described in this section is based
on analysis and groundmeasurements (see for instance
[42]) but also on LPF experimental data. The accelera-
tion noise budget includes a number of known sources
– actuation fluctuations, Brownian noise, TM charge
and stray potential fluctuations, spacecraft coupling,
magnetic and thermal gradient effects – with para-
metric models consolidated by dedicated tests on LPF
which fit comfortably into the overall requirement. Key
requirements needed to limit these noise sources are
reflected in the system requirements in Section 5. This
low frequency noise budget also includes at present an
allocation for an unmodeled low frequency excess ob-
served in LPF below 0.5mHz (a typical LPF acceler-
ation curve is shown in Figure 9, together with the
LISA requirement). Analysis and experimentation tar-
geted at understanding andmitigating the LPF low fre-
quency performance is ongoing with the mission ex-
tension (through May 2017), and the complete LPF
dataset will be used in the LISA Phase-0 studies to
refine and consolidate the observatory low frequency
performance requirements.
Figure 9: Average TM acceleration noise mea-
suredwith LISAPathfinder, compared against the
LISA single TM acceleration requirement. The
spectrum is the average over 12 200000 s peri-
odograms measured in 3 separate runs between
late November 2016 and early January 2017, with
LPF differential acceleration noise power divided
by two for comparison with the LISA single TM
requirement. The data are corrected for inertial
effects due to SC rotation, and roughly 10 clearly
identifiable glitches have been removed from the
data by fitting.
The interferometry displacement noise requirement is
based on a detailed noise budget that includes not only
shot noise but also allocations for pathlength varia-
tions, laser frequency and amplitude noise, clock noise,
stray light, phasemeter electronics noise and tilt-to-
length coupling. The local portion of the interferom-
etry requirement has been demonstrated with ample
margin by LISA Pathfinder.
4.7 Resources: mass, volume, power, on
board data processing, data handling and
telemetry
Mass, volume, power are discussed in Section 5 below
sincewe have no clear separation of spacecraft and pay-
load. Science data production is discussed in Section 6
below, and the data handling and downlink strategy in
Section 3 above.
4.8 Payload control, operations and
calibration requirements
In LISA, the S/C and payload work as a single entity,
and this links the strategies and requirements for op-
erations, control, and calibration. The science interfer-
ometry measurement imposes two main requirements
for dynamical control during normal science opera-
tions.
First, the telescopes must be pointed to the distant
S/C. With a roughly 5 microrad beam opening angle,
based on a conservative analysis of achievable optical
and alignment imperfections, we require a DC point-
ing accuracy of 10 nrad and a pointing noise below
10nrad/√Hz. This is achieved by using the DWS an-
gular readouts of the incoming laser wavefront as er-
ror signals that are used to guide the three-axis S/C at-
titude and the inter-telescope opening angle, α. Sec-
ondly, each geodesic reference TMmust be “force free”
along its interferometry axis, x1 or x2 in Figure 10,
which is achieved by drag-free control of the S/C, at the
5nm/√Hz level, using the local IFO measurements in
the plane defined by the two interferometry axes.
The remaining S/C degree of freedom, orthogonal to
the constellation plane, is drag-free controlled on the
TM using capacitive sensing. All TM rotations and re-
maining translations – excluding the critical interfer-
ometry axes – are controlled with electrostatic actua-
tion forces, using a combination of IFO and capacitive
sensing control signals.
A calibration of the primary measurements (optical
pathlength changes along the arms) is not required
since these are derived from phase measurements of
the MHz beat note, with the laser wavelength as the
only scaling factor, and the latter can be measured on
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ground with sufficient accuracy. During commission-
ing of the payload, auxiliary calibrations will be re-
quired for pointing offsets and identifying the optimal
transmit direction. These can be done by dithering one
angle after the other and analysing the data on ground.
Similar considerations apply for calibration and possi-
ble mitigation of known force disturbances, such as dy-
namic coupling to S/Cmotion, stray electrostatic fields,
and thermal force effects, following established proce-
dures used in LPF.
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Figure 10: Schematic of the optical arrangement
within a single LISA S/C.
Data processing on ground requires that subsystems
aboard each S/C are synchronised to a single indepen-
dent master Ultra-Stable Oscillator (USO), including
the timing of slower processes like DFACS. This de-
sign requirement cannot be stringently derived from
the top-level science requirements, but is strongly re-
inforced from experience gained in LISA Pathfinder.
Ideally, the science mode operation would be continu-
ous with constant sensitivity in a very stable condition
where the S/C reaches thermal equilibrium and expe-
riences the smallest possible disturbances. However,
several interruptions must be considered, all of which
are consistent with near 100% duty cycle observation:
• Switching the laser phase-lock offset frequencies
to keep the heterodyne beatnotes in the 5-25MHz
range, required once every several weeks. The fre-
quency switching plan can be designed with margin
to accommodate protected observation periods de-
clared on short notice as described in Section 3;
• Antenna repointing, anticipated to be required once
every 9 days, as per the communication strategy out-
lined in Section 3.5;
• TM discharge, to keep the charge below 107 ele-
mentary charges – needed to avoid coupling to low
frequency GRS potential fluctuations – could be
done intermittently perhaps together with antenna
repointing, or in a continuous fashion compatible
with science operations. Intermittent operation may
require 10’s of minutes.
The frequency switching is expected to last only sec-
onds to minutes, with negligible impact on the science
data streams other than a short interruption and loss
of phase continuity. Both antenna repointing and in-
termittent discharge are expected to be compatiblewith
continued science mode operation, with possibly some
short-interval performance degradation.
Finally, arriving into the science mode of operations
will require two more operation modes:
• Constellation acquisition mode, in which 5 degrees
of freedom per link (2 × 2 angles and one laser fre-
quency) need to be simultaneouslymatched by using
the star trackers, an auxiliary camera on the optical
bench and coordinated spiral search patterns of the
spacecraft attitude (see [43]).
• TM release and “accelerometer mode”, with LPF her-
itage, where each TM is released from its “grabbed”
configuration and then electrostatically forced to fol-
low the freely orbiting S/C, before the science mode
“drag-free” control is established.
5 System Requirements & Spacecraft Key Factors
5.1 System Requirements
Starting from the science requirements and the result-
ing strain sensitivity curve listed in Section 2, and based
on the measurement principle and payload design out-
lined in Section 4, a strawman set of system require-
ments applicable to LISA has been derived. These are
summarised in Table 2.
5.2 Spacecraft Key Factors
5.2.1 S/C Pointing
Of critical importance for LISA is the S/C attitude con-
trol system where a multiple degree-of-freedom con-
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trol system is required to control not only the attitude
of the S/C and Test Masses (TMs), but also the transla-
tional degrees of freedom with a few nrad and few nm
precision, respectively. Unlike in a conventional obser-
vatory, the attitude control system is intimately linked
with the payload and derives its key error signals from
the interferometer and the GRS capacitive sensors. The
DFACS systemflownonLISAPathfinder utilised a cold
gas propulsion system and achieved the required con-
trol performance. Due to this heritage, the LISA mis-
sion concept presented here utilises a similar cold gas
micropropulsion systemwith an enlarged cold gas stor-
age capacity to allow a maximum mission duration of
10 years. It should be noted, however, that other mi-
cro propulsion systems may also be available - in par-
ticular systems based on the colloidal thrusters tested
by NASA on LISA Pathfinder or the micro-Radio fre-
quency Ion Thruster (µRIT) investigated for the New
Gravitational wave Observatory (NGO) mission [35]
studied as an ESA L1 candidate would enable a mass
saving compared to cold gas of around 100 kg per S/C.
5.2.2 Gravitational Balance and Electromagnetic
Control
In order to minimise the residual acceleration, the
spacecraft must be designed to minimise external
forces - both gravitational and magnetic - on the test
mass. In particular the spacecraft and payload design
must ensure that the mass distribution is such that the
residual DC torque and force on the test mass is min-
imised (see requirements in Table 2). This level of bal-
ancing has been demonstrated with LISA Pathfinder
and so is not a new technology - it does, however, re-
quire careful design.
Similarly, there is a need to control both the absolute
magnetic field and the magnetic field gradient at the
GRS. Again, the capability to achieve this has been
demonstrated with LISA Pathfinder and is not a new
technology, but it does require careful attention to the
S/C and payload design (e.g., no use of ferromagnetic
materials near the GRS). It is also necessary to have a
stable electrical system, with no spurious frequencies
especially within the phasemeter bandwidth.
5.2.3 Thermal Control
In order to achieve the test mass to test mass inter-
ferometer measurement noise of ∼ 10pm/√Hz, it is
essential that the temperature stability of the payload
within the measurement bandwidth is very high. Tem-
perature fluctuations can couple strongly to pathlength
fluctuations within the optical bench and telescope.
Additionally, a very high low-frequency temperature
stability within the GRS is required to reduce gas pres-
sure fluctuations and thermal gradient effects around
the TM. Very careful thermal design of the S/C is re-
quired to achieve this stability; for example the switch-
ing on/off of power consuming items on time scales
which fall within the measurement bandwidth should
be avoided and the S/C should remain shaded from
the sun by its top face (solar panel) at all times (see
Figure 11). It is also important that the absolute tem-
perature within the core payload be within strict lim-
its. For the Optical Bench, the operating temperature
should be within ±10K of room temperature to min-
imise static misalignment while it is likely that the laser
systemmust be trimmed in orbit to be within 1−2K of
a setpoint to ensure stability.
5.2.4 Scattered Light and Contamination Control
Due to the large ratio of transmitted to received optical
power within the system and the extremely high sensi-
tivity of the read-out, control of scattered light is antic-
ipated to be an important issue for LISA. Detailed re-
quirements for scattered light are under study and will
require better models of both the telescope and the op-
tical bench and their interactions. Surface roughness
and coating requirements for mirror surfaces appear to
be well within the state of the art, but control of con-
tamination, both particulates and thin films, may be
a challenge through launch and into orbit. A detailed
contamination control strategy will be formulated once
the requirements are better understood.
5.2.5 Timing and Clock Synchronisation
Synchronisation of clocks on board each S/C is deemed
to be of critical importance for the reliability of the
system. In particular, all elements which fall within
the primary measurement chain (e.g., phasemeter,
DFACS) should derive their timing signals from a sin-
gle common clock on each S/C, namely the USO of the
phasemeter.
5.2.6 Interplanetary magnetic fields and charged
particles
Fluctuations in the background magnetic field or in
the flux of charged particles have a potential impact
on residual acceleration of the test masses. LISA
Pathfinder has provided valuable characterisation of
these effects during a period of minimum solar ac-
tivity and this knowledge is directly transferable to
LISA since the galactic cosmic-ray spectra are known
to change very little with respect distance to the Sun
(3% per AU) or helio-latitude (0.3% per degree). Solar
energetic particle (SEP) events connected with coro-
nal mass ejections increase test-mass charging and can
disrupt the operation of other spacecraft equipment.
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While LISA Pathfinder has not experienced a major
SEP event, over the course of a 4-10 year LISA mis-
sion, such events will be unavoidable and their impact
on LISA science can be assessed using a combination
of models verified with LPF data and in-situ measure-
ments from other missions.
Figure 11: (Left) cut away showing the modified upper bay with larger cold gas tanks sized to hold sufficient
propellant for a 10 year total mission duration. (Right) concept S/C design from the outside, showing the
2.9m diameter flat solar array. The array is sized to ensure the S/C remains in shade at all times.
5.3 S/C Concept
5.3.1 Structure and accommodation
Using the spacecraft design developed for the NGO
mission [35] studied as an ESA L1mission candidate as
a reference, a concept for a LISA spacecraft, compati-
ble with the payload andmission profile detailed in this
proposal, has been generated. In common with NGO,
we consider a modified version of the LISA Pathfinder
propulsion module for LISA. Relative to the NGO S/C
we propose two modifications:
1. taking advantage of the large fairing offered by Ar-
iane 6.4, the height of the S/C payload bay is in-
creased by 100mm, allowing extra margin for the
design and accommodation of the payload to help
reduce complexity; and
2. the upper bay is enlarged to accommodate bigger
cold gas storage tanks, enabling the use of a flat solar
array, which is preferable.
Based on the analysis performed for NGO [35], we can
estimate that the combined effect of both these modi-
fications is to increase the mass of the S/C structure by
around 5 kg for a total structure mass of 118.6 kg (in-
cluding margin). In particular, we note that the central
support struts for the upper floor were overspecified in
NGOsuch that the total cold gasmass can be supported
without modification. The solar array is sized to 2.9m
diameter to ensure the S/C structure remains in shade
at all times and is also sufficient for power generation
requirements.
5.3.2 Composite Stack
The S/C model presented in Section 5.3.1, when com-
bined with the scaled down LISA Pathfinder propul-
sion module investigated for NGO, has a total height
of 3.4m and a total width of 2.9m. Applying a con-
servative 20% height and width margin to allow for the
necessary stack adapter gives a combined stack size for
three composite S/C of around 12.2m by 3.5m - this is
compared to the Ariane 6.4 fairing which has a usable
volume in the range 12.2m by 4.3m to 14.3m by 3.5m.
5.4 Budgets
Here we summarise the mass, power and commu-
nications budgets for the mission. These have been
based on the work of the LISA Mission Formulation
(LMF) [24] and NGO Reformulation [35] studies, with
appropriate scaling and modifications where neces-
sary. Margins have been applied as per ESA guide-
lines [44].
5.4.1 Mass and Power Budget
The combined Mass and Power budget is presented in
Table 6. Unit margins of 5-20% have been applied, de-
pending on the technical maturity, as per ECSS [45].
A total system margin of 20% has been applied. For
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brevity, only top-level items are presented.
5.4.2 Communications Data Requirements and
Link Budget
A data generation and communications link budget
has been generated (see Table 7). The total data rate
has been estimated by considering the specific needs
of LISA, and where applicable using data from the
LISA Mission Formulation (LMF) study and LISA
Pathfinder (e.g. for housekeeping data). The driving
factor in the total rate is the desired sampling rate of
3.33Hz, which is required for a measurement band-
width after TDI of ≤ 1Hz. This data rate is for the
nominal science operationsmodewhich is used for siz-
ing the communications system. It is envisaged that all
data produced on the S/C is stored, at a high data rate,
within on-board memory for a certain period of time
(at least a few days). This data can be selectively down-
linked for the purposes of debugging, calibration etc.
A preliminary communications link budget has been
prepared to estimate the required communications
band, antenna repointing frequency, achievable con-
tact frequency and ground station requirements (see
Table 3). The design is based on that proposed for
NGO [35] and features a 0.5m antenna with a 50W
transmit power in the X-Band. X-Band is preferable
because it enables less-frequent re-pointing of the dish
and requires less power. As per the communication
strategy outlined in Section 3.5, the concept system has
been designed to balance the need for daily communi-
cations with the desire to minimise antenna repointing
operations (every 9 days in the present design).
5.4.3 LISA propulsion module sciencecraft
composite ∆V Budget
Based on the use of a dedicated Ariane 6.4 launcher
and injection into the reference orbit described in Sec-
tion 3.1, a full ∆V breakdown has been performed.
The budget is shown in Table 4 and includes margin as
per [44]. The three main maneuvers are derived from
the simulated orbit presented in Section 3.1. The mar-
gin for navigation and dispersion control is taken from
the NGO study [35] - but is a small contributor.
5.4.4 Cold Gas Budget
The total amount of cold gas required for a nominal
mission of 4 years plus a possible extension up to a to-
tal of 10 years has been estimated based on the con-
sumption figures from LISA Pathfinder (see Table 5).
In total, it is estimated that LISA will require 75 kg of
cold gas per sciencecraft. Much of this is required to
compensate the solar radiation pressure, and is thus
very deterministic (and strongly coupled to the re-
quired power). There is also now extensive heritage for
DFACS usage from LISA Pathfinder. As such, we ap-
ply a 20%margin to the amount of cold gas required for
a total of 90 kg. A review of possible storage tanks was
made, and byway of example, threeArde 5049 98.3 litre
tanks would be capable of storing this volume of cold
gas with a 16% volume margin. These tanks have been
used in the S/C concept illustrated in Section 5.3 and
the mass budget shown in Section 5.4.1.
Parameter Value Driver or Justification
Nominal mission duration 4 years Duration of themainmission needed to satisfy the science case
Extended mission duration 10 years Improved parameter determination
Orbits 3 heliocentric orbits Minimise perturbations
Transfer time < 18 months Minimise time before start of operations
Range to Earth 50-65Gm Minimise orbital perturbations without restricting communi-
cations
Arm length 2.5Gm Resolvability of light objects
Number of Links 6 links/3 arms Polarisation sensitivity and redundancy
Measurement Bandwidth Req: 100 µHz ≤ f ≤ 0.1 HzGoal: 20 µHz ≤ f ≤ 1 Hz Detection ofMBHBs at low frequencies, detection of SOBHs athigh frequencies.
S/C Power Requirements ≤ 760W Based on concept design, at End of Life
Laser Power 2W (out of the fiber) Interferometer noise
Telescope Diameter 30 cm Interferometer noise
System wavefront quality λ/20 RMS Interferometer noise and jitter coupling
Data latency < 1 day Detection of light objects before merger
Communication Needs 334MB/day 3.3Hz data rate for 1Hz bandwidth
Relative timing ≤ 1 ns Required for Time Delay Interferometry
Absolute timing ≤ 3 ns Required for Time Delay Interferometry
Phase measurement bandwidth 5-25MHz Phasemeter read-out noise
S/C jitter δx , δ y , δz ≤ 5 nm/√Hz [white] Test mass acceleration noise and IFO cross coupling
S/C jitter δθ , δη , δϕ ≤ 10 nrad/√Hz√1 + (3mHz/ f )4 Minimise coupling of S/C jitter to interferometer readout
S/C DC mispointing ≤ 10 nrad Minimise coupling of S/C jitter
Temperature stability of core payload ≤ 10−7 K/√Hz√1 + (10mHz/ f )4 Pathlength noise for the optical bench and telescope
Temperature stability in GRS ≤ 10−4 K/√Hz at 10−4 Hz Gas pressure noise on TM
Magnetic Field at GRS ≤ 10 µT DC and ≤ 650 nT/√Hz Test mass acceleration noise
Magnetic Field Gradient at GRS ≤ 5 µT/m DC and ≤ 250 nT/m/√Hz Test mass acceleration noise
DC S/C induced torque on TM ≤ 1 nrad/s2 Test mass acceleration noise
DC S/C induced differential force ≤ 1 nm/s2 Test mass acceleration noise
Charge accumulation on TM ≤ 107 e− Test mass acceleration noise
Maximum pressure within GRS ≤ 1 µPa Test mass acceleration noise
Table 2: Strawman System Requirements for LISA derived from the Science Requirements.
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S/C Communication System Properties Ground Station Properties
S/C Dish Diameter 0.5m Atms. Loss 3.1 dB
S/C Tx Frequency 8.4GHz Free Space Loss [65Mkm] 267.2 dB
3dB BeamWidth 5○ Signal at GS -224.08 dBW
S/C Antenna Gain 30.3 dBi GS Dish Diameter 35m
S/C Tx Power 50W GS G/T 52 dB/K
S/C Line Losses 1 dB GS Losses 1.1 dB
S/C Downlink EIRP 46.22 dBW C/N0 55.44 dBHz
Symbol Rate 279 kbps
Gain Margin 3 dB
Achievable User Data Rate [Turbo code]
Data Rate [Perfect Pointing] 139 kbps
Data Rate [±1.5 days offset] 108.5 kbps
Table 3: LISA Communications Link Budget.
Transfer Properties
Launch Date 18.12.2030
Arrival Date 16.01.2032
Breakdown
Maneuver SC1 [m/s] SC2 [m/s] SC3 [m/s]
Post-Launch 204.1 228.5 76.4
Inclination 147.1 407.2 433.7
Stopping 599.9 632.9 681.3
Navigation and Dispersion Control 73.5 73.5 73.5
Total ∆V per S/C 1024.6 1342.1 1264.9
Fuel Mass [kg]
Fuel Mass at Isp = 270 s 555.1 775.5 719.5
Total Fuel Mass [kg] 2050.2
Table 4: LISA propulsion module science-craft
composite ∆V Budget for Transfer.
Parameter Value Comment
Scaling Factor 1.53 Ratio of LISA and LPF solar array areas
MeanThrust per DOF 16.2 µN Scaled from LPF
DFACS Consumption 20.3 g/day Scaled from LPF usage of 10 g/day
Mission Duration 10 years Extended Mission
DFACS Cold Gas Mass 73.98 kg
Maneuvers Cold Gas Mass 1 kg De-spin, antenna rotation etc. From NGO
Total CG Mass 75 kg
Total CG Mass with margin 90 kg With 20% Margin
Table 5: LISA cold gas mass budget.
Item Mass [kg] Power [W] Comment
Ariane 6.4 Launch Capacity 7000.0 To V∞ ∼ 260m/s
Total Launch Mass 6076.3 Wet mass and adapter
Stack and Launch Adapter 500.0 Estimate from ESA TN
Wet Stack Mass 5576.3 Composite S/C dry ×3, plus total propellant
Total Propellent 2050.0 Combined for 3 S/C
Total Power Available
Available Power at EOL 780.6 2.9m array, 128W/m2 after 10 years at 30○ to
sun
Breakdown
Composite S/C (Dry) 1175.4 760.8 Sciencecraft and Propulsion Module [+ 20%
system margin]
Sciencecraft 768.7 637.5 Bus + Payload
Bus 471.1 354.7 Sum of entries below.
AOCS 199.1 116.3 Including 90 kg Cold Gas and 58 kg tanks
COMS 33.3 128.2 Based on NGO
On-Board Computer 17.2 39.7 Based on NGO
Power Subsystem 58.2 10.5 Scaled from NGO for revised solar array
Thermal Control 15.8 60.0 Based on NGO
Structure 118.6 Scaled from NGO with adapted S/C model
Harness 28.9 Based on NGO
Payload 297.6 282.8 Sum of entries below.
Structure 44.4 Scaled from NGO
GRS 19.7 LPF Flight Mass [2 in payload]
Telescope 9.3 Estimate for 30cm Telescope [2 in payload]
OB 17.5 Estimate for 40 cm OB [2 in payload]
Electronics 54.0 85.4 Including GRS Electronics and CMS
Laser Systems 33.6 101.0 Based on NGO, contains both Tx lasers
Phasemeter 24.0 45.6 Scaled from NGO
Diagnostics 1.8 14.4 Based on NGO
Payload Computer 9.6 36.4 Based on NGO
Payload Harness 37.2 Based on NGO
Propulsion Module 210.8 Sum of entries below.
Structure 89.9 Based on NGO/LPF
Separation Sys. 10.1 Based on NGO/LPF
Thermal Control 11.3 Based on NGO/LPF
AOCS 91.1 Based on NGO/LPF
Harness 8.4 Based on NGO/LPF
Table 6: Combined Mass and Power budget for LISA.
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Source Class Measurement Count Sampling Rate [Hz] Bits / channel Rate [bits/s]
Payload
Phasemeter
IFO Longitudinal
Science IFO 2 3.3 32 213.3
Test Mass IFO 2 3.3 32 213.3
Reference IFO 2 3.3 32 213.3
Clock Sidebands 2 3.3 32 213.3
IFO Angular S/C θ ,η 4 3.3 32 426.6TM θ ,η 4 3.3 32 426.6
Anciliary Time Semaphores 2 3.3 96 639.9
Optical Monitoring
PAAM Longitudinal 2 3.3 32 213.3
PAAM Angular 4 3.3 32 426.6
Optical Truss 6 3.3 32 639.9
GRS FEE GRS Cap. Sensing TM x ,y,z 6 3.3 24 480.0TM θ ,η,ϕ 6 3.3 24 480.0
Payload Computer DFACS
TM applied torques 6 3.3 24 480.0
TM applied forces 6 3.3 24 480.0
S/C applied torques 3 3.3 24 240.0
S/C applied forces 3 3.3 24 240.0
Payload HK e.g. Temperature, Power Monitors etc. 2613
Total Payload 8639
Platform
Housekeeping (based on LPF) 1189
Total Platform 1189
Totals
Raw rate per S/C 9828
Paketisation overhead [10%] 983
Packaged rate per S/C 10811
Packaged rate for Constellation 32433
Table 7: LISA Data Generation Rate Breakdown.
6 Science Operations and Archiving
LISA science operations are envisioned to be a joint ef-
fort between ESA, NASA, and the LISA Consortium,
sharing responsibility for producing and validating the
various science products of the mission, participat-
ing in all levels of science operations planning, as well
as populating and maintaining science archives, both
during operations and in the longer term.
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Figure 12: A schematic of data and information
flows between the different mission elements.
Science operations, data processing, dissemination and
archiving will follow existing ESA and NASA standard
models, with work in the Science Operations Cen-
tre (SOC) shared by ESA and Consortium person-
nel and in the Consortium Data Processing Centre
(DPC). To ensure tight coordination in science plan-
ning and observatory health monitoring, the Consor-
tiumwill install operations teams within the SOC.This
approach was taken for LISA Pathfinder science op-
erations, where daily close contact between scientists,
Mission Operations Centre (MOC), and Science Tech-
nology Operations Centre (STOC) proved extremely
effective. The SOC will interface with the unique Con-
sortium DPC, that will direct and supervise the data
analysis and processing activities of the Consortium,
leveraging the Data Computing Centres (CPUs and
storage) provided by member states, as well as possi-
bly ESA and NASA.
During science operations, the SOC supported by
Consortium-provided operations teams where appro-
priate and the Consortium DPC, will perform a range
of activities:
Observatory operations The SOC will be responsible
for all observatory operations activities.
• In-flight calibration, and calibration monitoring
throughout operations;
• Maintaining up-to-date calibration files to be used in
data processing;
• Monitoring operations and triggering configuration
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updates.
Data pre-processing (at the SOC) We expect routine
data volumes of about 300 Mbytes/day, L0 data, arriv-
ing at the ground stations yielding about 600 Mbytes/-
day of Level 1 data. In this context, Level 0 data
refers to raw science telemetry and housekeeping data;
Level 1 data to TDI variables, all calibrated science data
streams, and auxiliary data. The SOC will be responsi-
ble for generating Level 1 data products. The SOC ac-
tivities then include:
• Ingestion of Level 0 data from the MOC;
• Rapid troubleshooting with a quick-look analysis of
Level 0 data;
• The preprocessing and calibration of raw telemetry;
• Producing Level 1 data products (TDI variables) us-
ing Consortium-provided data-processing pipelines
(e.g., generating TDI observables and data-quality
flags);
• Transfering Level 1 data to the Data Processing Cen-
tre.
Data Analysis (by the DPC) The data analysis for
LISA, which is the responsibility of the DPC, covers
the identification and extraction of signal waveforms
and the composition of source catalogues. TheConsor-
tium DPC will deliver Level 2 data to the SOC, which
corresponds to intermediate waveform products such
as partially regressed observable series (i.e., a dataset
obtained by progressively deeper subtraction of identi-
fied signals), as well as Level 3 data which corresponds
to catalogues of identified sources, with faithful repre-
sentations of posterior parameter distributions. Level
2 and Level 3 data represents approximately 6 Gbytes/-
day.
The Consortium DPC will generate and distribute the
main LISA science products to the SOC and to the
Consortium science community. The periodic re-
lease to the community at large (per relevant ESA and
NASA data-release policies) is under the responsibility
of ESA.
Two Data Computing Centres (DCCs), one in Europe
and one in the US, are planned as providing the local
computing hardware, but it is highly likely that more
will exist in Europe, in particular in Germany, UK,
Spain, and Italy. National funds are assumed to de-
velop and operate the European Data Computing Cen-
tres (DCCs). CNES has performed a Phase 0 study
on the LISA DPC [46], and will be funding, in collab-
oration with other participating countries, the devel-
opment of the Consortium DPC for central coordina-
tion of data analysis at all DCCs. The DPC activities
include:
• Receiving Level 1 data from the SOC;
• Creating Level 2 and Level 3 science products;
• Analyzing the quality of science data products;
• Producing periodic science data product releases;
• Generating alerts for upcoming transient events,
such as mergers;
Transient events processing Part of the Level 2 data
includes rapid notification of transient events for the
astronomy community. The requirement to provide
these notifications routinelywithin a day or so of obser-
vation will set the general latency requirement on Sci-
ence Operations elements. Preliminary transient event
notices received from the Consortium DPC must be
assessed for quality and then prepared for publication.
This includes:
• Producing and assessing preliminary event notices;
• Using established channels to notify astronomical
community;
• Providing detailed transient parameters to the sci-
ence planning team.
As an all-sky observatory, LISA detects multiple (po-
tentially 1000’s), overlapping signals throughout the
operational period, and identifying and extracting
these signals from the data stream is a challenging data
analysis task. In anticipation, a series of highly suc-
cessful Mock LISA Data Challenges engaged the sci-
entific community for a number of years, and it is an-
ticipated that similar activities will take place in the fu-
ture to help drive and coordinate the development of
the necessary data analysis pipelines and signal wave-
forms. Although some data processing and waveform
generation details remain, the data analysis is consid-
ered to be tractable.
Science planning The SOC is the unique point of con-
tact with the MOC to facilitate the payload uplink
chain:
• Planning observatory operations requests to update
configurations;
• Planning calibration activities;
• Scheduling special observing periods.
Figure 12 shows a schematic of the role of LISA sci-
ence operations within the LISA mission manage-
ment structure and highlights key data and informa-
tion flows.
ProtectedObservation Periods LISA science require-
ments dictate special observing periods during which
no observatory maintenance activities should take
place, allowing the observatory to remain in its nom-
inal science mode. Such periods will be triggered in
advance according to predictions made on, for exam-
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ple, the merger of a MBHB, and will be fed into the
science planning
Archive data quality The LISA Consortium antici-
pates at least two complete and identical archives (one
in Europe and one in the US, for example). It is im-
portant to ensure that these archives provide consistent
higher level products to the scientific community. The
high level products generated by the DPC will be con-
solidated and validated by the Consortium before they
are issued to the archives.
Data Release Policy Data releases will follow the gen-
eral practices of ESA andNASA sciencemissions. Pub-
lication of updated Level 3 science products is expected
to occur periodically, for example, after each 6-months
to 1-year of data collection. Some data products, such
as transient notifications, will be released in near real-
time upon processing. After an agreed upon propri-
etary period, Level 1 and Level 2 data will made publi-
cally available.
7 Technology Development Requirements
Unlikemost mission concepts in the pre-project phase,
the LISAmission concept enjoys a high level of techni-
cal readiness. This is due in large part to the significant
international effort on the LISA Pathfinder mission,
technology development efforts in Europe and the US
associated with the LISA project since the early 1990s,
and work on related missions such as the Laser Rang-
ing Instrument onGRACE-FOandGaia. InTable 8 be-
low, we briefly summarize the current level of readiness
of the key technologies for our proposed concept. The
items are color-coded according to their status with
items in green requiring little or no development, items
in yellow requiring some development, and items in
blue representing desirable technologies which would
provide a specific benefit such as reduced mass, in-
creased science performance, or increased margin on
specific error budget items, but are not required tomeet
the performance or mission requirements outlined in
this proposal.
Some of the technology items have been tested on LISA
Pathfinder and are therefore at TRL 9. For some of
them, like the test-mass release mechanism operation
sequence, some optimization is nevertheless desirable.
7.1 Algorithms/ methodology / simulation /
data processing
The analysis and mitigation of possible straylight ef-
fects needs some attention. Straylight includes scat-
tered light from surface imperfections, dust etc., but
also ghost beams originating from spurious reflections
at nominally transmissive glass interfaces. Available
commercial tools do not normally provide the required
answers. Therefore, an intensive effort is required to
improve the modeling and simulation tools, to verify
simulated results in experiments that emphasize spe-
cific aspects of the simulation, and to start early to build
optically representative models of the optical payload
and investigate its stray light related behavior.
Data preprocessing to recover arm lengths and clock
offsets, and TDI processing has been under study at
several places, but needs further development.
Technology development activities including those
listed in the table are currently funded and organized
independently by ESA, numerous Consortium mem-
ber states, and NASA. As the mission matures into the
project phase, it is expected that these activities will
be brought under the control of an ESA project office
which will in turn coordinate any activities funded by
the Consortium or international partners. Equally im-
portant is an exploration and timely resolution of po-
tential design trades that can have significant ripple ef-
fects (in many cases beneficial) on the rest of the sys-
tem. The most prominent example is the trade be-
tween an articulated fixed-mirror telescope with a nar-
row field-of-view and a fixed, wide field-of-view tele-
scope with a moving mirror to track the far spacecraft.
It is expected that the examination and resolution of
such trades will be an important element of the early
industrial system study phase.
Based on LPF heritage and ongoing technology devel-
opment, we trust that all technologies can be at least at
TRL 6 by 2020.
Technology Status TRL
Gravitational Reference Sensor Technologies
Test mass electrostatic readout and actuation On-orbit LPF performance used to develop sensitivity curve. Some flexibility al-
lowed in Phase-A.
9
Caging and release mechanism Launch-lock, release, and re-grabbing functions demonstrated on LPF. 9
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Charge Management System UV Charge control demonstrated on LPF. 9
- UV Source: Hg lamps LPF Heritage (lifetime to be investigated). 6
- UV Source: LEDs Development efforts inUK andUS. Charge control demonstrated on torsion pen-
dulum.
4
Drag-free Attitude and Control System (DFACS) Technologies
DFACS control algorithms 18 DoF control demonstrated on LPF by both DFACS (ESA) and DRS (NASA)
algorithms, performance meets LISA specs, LISA version will add constellation
pointing requirements, performance simulated in prior LISA studies.
7
Cold Gas Micropropulsion Thrust noise requirement demonstrated on LPF. Additional heritage from GAIA
and Microscope.
9
Colloidal Micropropulsion Thrust noise requirement demonstrated on LPF. Additional development re-
quired for redundancy and lifetime.
7 (head), 5
(feed system)
miniRIT & HEMPMicropropulsion Laboratory work ongoing 4 & 3
Laser System Technologies
Master Oscillator - TESAT NPRO Full heritage (TESAT) on LPF and GRACE-FO. All requirements met. 9
Fiber Amplifier - TESAT Significant flight heritage at required power levels (NFIRE, TerraSAR, AlphaSat,
Sentinel). Laboratory campaign to verify phase fidelity underway (CFI compo-
nent).
5
Fiber Amplifier Ongoing development effort at GSFC. Meets noise requirements including side-
band stability. Partial environmental testing done. 2.5 W output power (CFI
component).
4
Frequency Reference Cavity Flight Optical cavities for GRACE-FO delivered and demonstrated in laboratory
(US) to meet all LISA requirements. Equiv. European development ongoing
8
Master Oscillator - ECL Ongoing development effort at GSFC in partnership with US industry. 4
Optical Bench Technologies
Bonding Technology Alignment stability and displacement noise requirements demonstrated on-orbit
with LPF.
9
Fibre injectors Pointing stability and beam quality requirements demonstrated on-orbit with
LPF. Prototype for LISA has been raised to bread-board level.
5
Manufacturing Efforts underway (UKSA & ESA funded) to optimize manufacture process to re-
duce construction time and schedule risk.
4
Photoreceivers - US Two parallel efforts at JPL andGSFC in partnership with US industry. Laboratory
prototypes demonstrate improved noise performance.
4-5
Photoreceivers - DLR/Adlershof Heritage from GRACE-FO (TRL 8), requires moderate performance improve-
ments.
4
Interferometric phase reference Several variants studied in laboratory environment. Design and testing consoli-
dated under ESA-funded activity.
4
Pointing Mechanisms Two prototype Point-Ahead Angle (PAA) mechanisms developed (TNO &
RUAG) and tested in a laboratory environment.
4
Telescope Technologies
Optomechanical Stability Pathlength stability of a representative metering structure demonstrated in labo-
ratory.
4
Optical Truss Risk mitigation against insufficient optomechanical stability. Some heritage from
GAIA but requires adaptation to LISA requirements.
4
Pointing - Articulated Telescope Four-optic fixedmirror design developed and prototyped. Candidate articulation
actuator noise performance validated in NASA laboratory study.
4
Pointing - In-field Guiding Optical design completed and prototyped (Airbus DS), including candidate opti-
cal bench interface.
3
Phase Measurement System Technologies
Complete functionality German / Danish Phasemeter from ESA CTP and JPL lab work 4
Core functionality JPL Phase measurement, DWS angle sensing, closed-loop laser frequency control
demonstrated on GRACE-FO flight units.
8
LISA-specific functions clock transfer, jitter calibration, and ranging demonstrated in laboratory proto-
types.
4
Diagnostics Technologies
Diagnostic Items LPFHeritage (TRL 9), LISA adaption for the temperature andmagnetometer sen-
sors to be done.
4
Table 8: Technology readiness levels of primary mission items.
8 Management Scheme and Cost Analysis
The LISA proposal in response to the Call for L3 mis-
sion concepts is submitted by an international col-
laboration of scientists called the LISA Consortium.
Our proposal is fully compliant with the science goals
indicated in the “Report of the Senior Survey Com-
mittee on the selection of the science themes for the
L2 and L3 launch opportunities in the Cosmic Vision
Programme” [2]. The team is building on the proto-
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consortium that proposed a Gravitational Wave ob-
servatory for the L1 flight opportunity, but has been
growing considerably. It is augmented by additional
member states and the US as international partner.
The LISA Consortium also proposedTheGravitational
Universe [3] as a science theme for the selection of the
L2 and L3 launch opportunity and submitted the per-
tinent White Paper. The LISA Consortium also com-
prises all the investigators who have successfully pur-
sued the LISA Pathfinder mission, a number of scien-
tists who worked on the ground-based LIGO, Virgo,
and GEO projects, and the Laser Ranging Interferom-
eter on the GRACE Follow-On mission, thus making
full use of all the expertise that has accumulated. This
approach optimises the utilisation of the remaining
time for mission preparation and technology develop-
ment. We expect all mission elements to be at least at
TRL 6 around 2020.
Recognizing that on LISA all aspects of the mission
performance are inseparable and have to be studied
and coordinated centrally from the three-satellite con-
stellation down to rather low level in the payload, we
recommend a strict top-down approach, with ESA ap-
pointing a single prime contractor to take responsibil-
ity for the payload as well as the S/C. For the same rea-
sons we also foresee ESA setting up a System Engineer-
ing Office for the entire mission including the core sci-
entific instrumentation, providing top-level overview
of all mission aspects including the payload. This of-
fice gives close guidance to the Payload Coordination
Team provided by the Consortium. The Consortium
will support the ESA System Engineering Office with
key personnel providing expert knowledge on the crit-
ical aspect of the detector, including that gathered from
LISA Pathfinder, as requested by ESA.
The Consortium will also deliver to ESA the integrated
science instrument at the heart of the payload, plus sev-
eral spacecraft-mounted parts of the instrument. It is
expected that the remaining parts of the payload, in
particular lasers and telescopes, will be procured by
ESA or provided by NASA.
The LISA Science Instrument will comprise the opti-
cal bench with attached GRS and detached Phasemeter
and Data and Diagnostics Subsystem (DDS) plus the
supporting electronics, comprising the GRS Front-end
Electronics, Charge Management System, Caging sys-
tem, and Data Management Unit (DMU). The instru-
ment will be funded by the European member states,
with likely contributions from NASA.
The distribution of tasks in the Consortium and the
commitments to deliver various pieces of flight hard-
ware, ground support equipment, data processing,
and integration tasks will closely follow the prelim-
inary declarations of intent brought forward by the
member states during the past meetings of the ESA-
appointed Gravitational Wave Observatory Working
Group (GW-WG).
Germany has the lead role in the Consortium and pro-
vides the Consortium management, System Engineer-
ing for the instrument under the lead of the ESA Mis-
sion System Engineering office, and the Phasemeter
(PM) system, including USO and Frequency Distri-
bution System, with possible contributions from the
Netherlands, Belgium, Switzerland, Denmark and/or
NASA. France takes the responsibility for integration
and performance control of the Science Instrument,
and provides System Engineering support to Germany
on these aspects. France participates in the provi-
sion of the Instrument mounting structure with a de-
tailed contribution depending on the results and the
recommended design from the forthcoming Phase A.
France also provides the DPC for the mission. Italy
will be responsible for delivering the integrated and
tested Gravitational Reference Sensor, that includes the
Test Mass, the Electrode Housing, the Vacuum Con-
tainer, the Gravitational Balance Masses, the Charge
Management System, the Caging Mechanism (Swiss
contribution), and the Front-End Electronics (Swiss
contribution). Italy will also support Germany with
system engineering aspects that involve GRS and ac-
celeration disturbance aspects. The UK provides the
assembled optical benches, and will provide System
Engineering support to Germany on aspects involv-
ing the metrology system performance and payload
alignment. Switzerland provides the Front-End Elec-
tronics and the Caging Mechanism for the GRS. Spain
provides the DDS including the DMU and electron-
ics. Denmark provides contributions to the Phaseme-
ter system. Belgium provides the acquisition sensors
on the optical benches and the photoreceivers compris-
ing photodiodes and front ends. The Netherlands pro-
vide electronics for the photoreceivers and possibly the
actuators on the optical benches. Swedenwill lend sup-
port to the data processing and analysis. Portugal will
provide elements of the data analysis and the qualifi-
cation of optical and electronic components. Hungary
will provide elements of the data analysis.
The Consortium is proposing that NASA provide di-
rectly to ESA further parts of the payload and the
spacecraft. There may also be NASA contributions to
the Consortium. The total NASA contribution is ex-
pected to be at a level of 20% of the total mission cost.
All elements proposed to be provided by our interna-
tional partner have potential back-up solutions based
on European technology.
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The Consortium will deliver the integrated, tested and
aligned LISA instrument to the ESA P/L contractor,
who will in turn integrate the Instrument and the ESA-
procured or NASA-provided telescope and laser to
complete the payload.
8.1 LISA Consortium Organisation, Roles
and Responsibilities
8.1.1 LISA Consortium
The LISA Consortium is based on 12 European
countries and the US, currently representing more
than 300 scientists as Consortium members (https:
//www.lisamission.org/consortium/) andmore
than 1300 researchers as supporters (https://www.
lisamission.org/supporters/). The Consortium
Board comprises one or two representatives from each
country as the Co-Investigators. It is the final decision
making body and is responsible for the implementa-
tion in the participating countries. Top-level opera-
tions are coordinated by the Executive Board which is
led by the Consortium Lead as the single point of con-
tact with ESA.
8.1.2 Top Level Organisation in Phase A/B
Figure 13 illustrates the top-level organisation of the
LISA Consortium and project during the Phase-A/B of
the project. The organisation is optimized to support
the study activities during this mission phase and over-
seeing the technology development activities.
The LISA Consortium is led by the PI, called LISA
Consortium Lead (LCL), supported in its top manage-
ment function by the Executive Board consisting of the
Consortium Lead (Karsten Danzmann) and five Co-
PIs, one for Science (Pierre Binetruy), one for LISA
Pathfinder (Stefano Vitale), one for the optical metrol-
ogy (Henry Ward), one as liaison to the other member
states (Domenico Giardini), and one as liaison to the
US community (David Shoemaker). The composition
of the Executive Board will be adapted to the changing
project needs. The LISA Consortium Lead is the single
formal interface of the Consortium with ESA
The scientific community is represented in the LISA
Consortium Board, comprising Co-Investigators as
representatives per participating country. The Consor-
tiumBoard is the final decisionmaking body andmeets
at least four times per year.
The Consortium Lead receives scientific supervision
and advice on scientific matters from the Science Study
Team comprising scientists from the international sci-
entific community, appointed by ESA and chaired by
the ESA Project Scientist. The ESA Science Study Team
is responsible for the definition of the mission scien-
tific requirements that are recorded within the Science
Requirement Document (ScRD) and for ensuring that
the implementation of S/C, P/L, instrument, and units
of LISA fulfills these scientific requirements.
The Consortium Lead is supported in this manage-
ment function by the Payload Coordination Team, the
Ground Segment Coordination Team, and the Science
Coordination Team, each led by a Team Coordinator.
Close guidance to the Payload Coordination Team is
given by the ESA Systems Engineering Office. The Sys-
tems Engineering Office is an ESA function provid-
ing top-level overview of all mission aspects includ-
ing the payload, recognizing that on LISA all aspects
of the mission performance are inseparable and have
to be studied and coordinated centrally down to rather
low level in the payload. The Consortium will pro-
vide members to the Systems Engineering Office as re-
quested by ESA. NASA will also contribute to the Sys-
tems Engineering.
The ESA Steering Committee is the representation of
the participating funding agencies of the ESAMember
States and NASA, and responsible for the final decision
about financial implications at the national level.
LISA Consortium Board
The role of the LISA Consortium Board is to define
the Consortium policy with respect to the Consortium
management and the scientific objectives. TheConsor-
tium Board steers the activities of the Consortium in
the involved countries, it confirms the members of the
Executive Board in agreement with ESA and the Steer-
ing Committee, and delegates themanagement and the
coordination of the Consortium and the top-level op-
erative decisions to the LISA Consortium Lead and the
Executive Board. The Consortium Board also defines
the topics and appoints the conveners of the Working
Groups, after consultation with the Executive Board
and the Science Coordination Team. The Consortium
Board meets at least four times per year.
The Consortium Board comprises Co-Investigators
as representatives per participating country and is
chaired by theConsortiumLead. The currentmembers
of the Consortium Board are Karsten Danzmann and
Bernard Schutz (D), Stefano Vitale and Monica Colpi
(I), Pierre Binetruy andNaryMan (F), DomenicoGiar-
dini and Philippe Jetzer (CH), HarryWard andAlberto
Vecchio (UK), Carlos Sopuerta (ES), Allan Hornstrup
(DK), Gijs Nelemans (NL), Thomas Hertog (B), Vi-
tor Cardoso (PT), Ross Church (SE), Zsolt Frei (HU),
David Shoemaker, Neil Cornish, Guido Mueller and
Shane Larson (US). The membership may be changed
to adapt to the evolving project needs.
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Figure 13: LISA Organisation in Phase A/B.OMS: Optical Measurement System, PM: Phasemeter, CMU:
Charge Management Unit; DDS: Payload Computer and Diagnostics.
Payload Coordination Team
The role of the Payload Coordination Team is to sup-
port the Phase-A study by closely following the study
of all payload units, AIVT, and SE; as well as to coordi-
nate the technology development of all units. The Pay-
load Coordination Team comprises the AIVT, Payload
SE, and Instrument Science Study Leads, and the Study
Leads for each of the Payload Units, and it is coordi-
nated by the Payload Coordination Team Lead.
Ground Segment Coordination Team
The role of the Ground Segment Coordination Team
is to support the Phase-A study in all aspects of the
ground segment and data processing. It comprises the
Study Leads for Simulations, Data Processing, Opera-
tions Support, and Data Centers, and is coordinated by
the Ground Segment Coordination Team Lead.
Science Coordination Team
The role of the Science Coordination Team is to sup-
port the Phase-A study in all aspects of the astrophysics
and the sources to be addressed by the LISAmission. It
identifies fixed term projects, and their project leaders,
in order to fulfill these needs. The projects are trans-
verse to the Science Working Groups. The members of
the Science Coordination Team are appointed by the
Consortium Board on recommendation by the Execu-
tive Board. They can be chairs of Working Groups, but
do not have to be. The Science Coordination Team is
chaired by the Science Coordination Team Lead.
Science working groups
The role of the science working groups is to allow the
LISA community at large to focus on the scientific ob-
jectives of the mission. Currently there are 7 science
LISA – 8. MANAGEMENT SCHEME AND COST ANALYSIS Page 33
working groups, but the numbermay change as our un-
derstanding of the science develops. The current work-
ing groups are Cosmology, Extreme Mass Ratio Inspi-
rals, Compact Binaries, Astrophysical BlackHoles, Un-
modeled Signals and Detector Characterisation, Fun-
damental Physics, and Data Analysis.
The exact list of working groups, as well as the names
of their chairs, is formally decided by the Consortium
Board after consultation with the Executive Board and
the Science Coordination Team.
Organisation during Phase C/D
For Phase C/D the project organisation has to undergo
considerable changes, as the responsibility for studies
transforms into the responsibility for hardware deliv-
ery on time and on schedule. The former Study Leads
will be replaced by managers with clear executive re-
sponsibilities. The Coordination Teams will be trans-
formed intoManagement Teamswith responsibility for
schedule and budget. The Unit Study Leads will be-
come Instrument Unit Managers.
Figure 14: A ‘strawman’ representation of elements and assignments of responsibilities, to be refined
during Phase-A.
8.2 Payload and Instrument Description
Product Tree
A ‘strawman’ product tree, together with assigned re-
sponsibilities, is shown in Figure 14.
Space Segment The space segment covers all the activ-
ities that are necessary to build, test and deliver a fully
functional launch composite that is compliant to the re-
quirements. The composite comprises the sciencecraft
(made of S/C bus and P/L) and the propulsion mod-
ule. This element also includes the Ground Support
Equipments (GSE) and the Real-time Test Bed (RTB)
required for ground testing. The ESA mission prime is
responsible for the composite, based on the provision
of the Instrument by the Member State Consortium.
Each S/C comprises the S/C bus and the payload.
From the organisational point of view, one prime con-
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tractor, three major subcontractors (AIVT, propulsion,
P/L), subsystem and equipment contractors for the S/C
bus elements are foreseen. The ESA payload contrac-
tor procures the laser and the telescope to the payload,
or receives these items from NASA. The contractor is
responsible for the specification, procurement, assem-
bly, integration, verification, and testing of the com-
plete payload. The LISA Consortium will deliver the
Instrument to the payload contractor.
Launcher and Services This element includes the Ar-
iane 6.4 launcher and the services at the launch site. All
three LISA S/C are planned to be launched together by
an Ariane 6.4 launch vehicle. The Ariane launch will
deliver the composites into a direct escape hyperbola,
from which they will individually reach their final or-
bital position by means of a chemical propulsion mod-
ule that will be jettisoned before starting the scientific
operations.
Ground Segment The Ground Segment element in-
cludes all Mission Operations during Low Earth Oper-
ations (LEOP), transfer and later during nominal oper-
ations and Science Operations under ESA responsibil-
ity, that is raw science data pre-processing and calibra-
tion, leading to level-1 data (TDI combinations). This
task will be performed with support from France, Italy,
theUnitedKingdom, Switzerland, Spain, Germany and
the US (algorithm development) and the instrument
providers (calibration during operation).
8.2.1 Model Philosophy
Following the LISA Pathfinder strategy, the proposed
model philosophy of the Science Instruments is based
on the development of one Structural and Thermal
Model (STM), one Engineering Model (EM), one
Proto-Flight Model (PFM) and 5 additional Flight
Models. This development philosophy is expected to
be studied and re-assessed during Phase A.
Optionally, a spare unit of the instrument might also
be developed. A preferred option is to keep provision
of spare parts, components and boards in each sup-
plier, so that any failed electronic devices may be re-
paired and tested within a fewweeks (similar to the op-
tion retained for LISA Pathfinder). During the AIVT
flow, the engineering phase consists in the develop-
ment of 2 models: the STM (Structural and Thermal
Model) and the Engineeringmodel (EM) of the Science
Instrument. One proto-flight (PFM) and five flight
(FM) models are developed afterwards. The qualifica-
tion tests are performed on the PFM, while the FMs
undergo acceptance tests. As a general rule, the PFM
and FM AIT flows follow the one defined for the EM,
in order to benefit from the tests procedure, perfor-
mance results and developed GSE and Special Check-
Out Equipments (SCOE).
8.2.2 Deliverables to the instrument integrator
The Consortium members are responsible for deliver-
ing the agreed models (STM, EM, FM etc.) of their
own equipment (H/Wand S/Was needed) to theAIVT
manager in the InstrumentManagement Team accord-
ing to the agreed development schedule. The individ-
ual command/control electronics, S/W, user’s manual,
performance checks, mechanical drawings, etc. shall
also be delivered in order to allow acceptance tests and
later performance tests of the equipment by the AIVT
manager.
In addition to the agreed equipment models, the
Consortium members will also deliver the associated
SCOEs and simulators needed for the instrument inte-
gration.
The AIVT manager is responsible for developing and
maintaining the appropriate ground support equip-
ment (H/W and S/W) needed to integrate, test and val-
idate the system performance of the instrument.
8.3 International Partners
LISA has a long history of joint development between
European and US scientists. In fact, the original LISA
proposal was assuming an equal partnership between
ESA and NASA on LISA. In 2011 that plan had to be
abandoned and the L1-NGO proposal was based on a
pure ESAmission with European member state partic-
ipation. This has now been superseded by a consider-
able evolution of the NASA position and a strong en-
dorsement by the mid-Decadal Review in the US. This
proposal is based on the assumption that NASA will
participate in an ESA-led LISA mission at the level of
about 20% of the total mission cost. The specific items
and mission elements to be provided by NASA will
of course be subject to agency-level negotiations. But
preliminary discussion at the scientific working level
have helped to identify potentially promising items that
could greatly increase the science output of the mis-
sion.
The specific items identified so far comprise the fol-
lowing potential contributions to the LISA payload di-
rectly supplied by NASA to ESA:
• Space-qualified laser systems
• Frequency reference cavity for laser stabilisation
• Send/receive telescopes
Potential contributions to the S/C that could be made
by NASA to ESA:
LISA – 8. MANAGEMENT SCHEME AND COST ANALYSIS Page 35
• Propulsion modules
• Solar panels
• Micropropulsion systems
NASAmay also contribute elements of the LISA instru-
ment to the European member states, such as:
• Charge management system
• Optical bench photoreceivers and front-end elec-
tronics
• Contributions to phasemeter hardware and software
8.4 Preliminary Program Schedule
The LISA schedule can be fully compatible with the
L3 schedule quoted in the call for mission concepts.
But after the mission success of LISA Pathfinder we
are convinced that an accelerated schedule for LISA
is technically possible with no additional risk. Many
technology items are now flight ready and need lit-
tle additional development. The remaining technology
developments are expected to be finished by 2020 such
that all technologies are at TRL 6 or higher. Follow-
ing purely technical readiness, a launch before 2030 is
feasible, as is shown by this schedule produced by the
GOAT [47] committee (see Figure 15) as an example of
what would be possible without financial or program-
matic constraints.
ID Task Task Name Duration Start Finish
1 GOAT recommendations 0 days Fri 1/1/16 Fri 1/1/16
2 First LISA Pathfinder 
in-orbit results
6 mons Fri 1/1/16 Thu 6/16/16
3 Call for L3 Mission 6 mons Fri 6/17/16 Thu 12/1/16
4 High priority Technology 
Developments
894 days Fri 1/1/16 Wed 6/5/19
5 ITT process (rolling over 
1/month)
12 mons Fri 1/1/16 Thu 12/1/16
6 High Priority (TDA (for 
EM, 3 yr)
36 mons Thu 9/1/16 Wed 6/5/19
7 High prioirty TDA (for 
EM, 2 yr)
24 mons Sat 10/1/16 Thu 8/2/18
8 Medium prioirty  TDA (for 
EM)
36 mons Sat 4/1/17 Thu 1/2/20
9 Lower priority/late 
developments
36 mons Sun 10/1/17 Thu 7/2/20
10 Payload 
pre-developments
741 days Mon 1/1/18 Mon 11/2/20
11 AO for Payload 
consortium
8 mons Mon 1/1/18 Fri 8/10/18
12 System risk reduction 24 mons Tue 1/1/19 Mon 11/2/20
13 Space system 
development
3170 days Fri 1/13/17 Thu 3/8/29
14 phase A ITT 4.5 mons Fri 1/13/17 Thu 5/18/17
15 Phase A 18 mons Fri 5/19/17 Thu 10/4/18
16 Phase B1 24 mons Fri 10/5/18 Thu 8/6/20
17 Mission adoption 
review
0 days Thu 8/6/20 Thu 8/6/20
18 SPC adoption & IPC 
approval
0 days Thu 9/3/20 Thu 9/3/20
19 ITT and contractor 
selection
9 mons Fri 9/4/20 Thu 5/13/21
20 Phase B2/C/D (8.5 yrs) 102 mons Fri 5/14/21 Thu 3/8/29
1/1
8/6
9/3
2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Task
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Milestone
Summary
Project Summary
External Tasks
External Milestone
Inactive Task
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Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
Deadline
Progress
Page 1
Project: L3 candidate schedule
Date: Fri 4/15/16
Figure 15: The schedule developed as part of the GOAT committee exercise.
8.5 Preliminary Cost Analysis
The detailed analysis of mission cost will be the sub-
ject of the upcoming studies. Nevertheless, building
on the considerable heritage of more than 10 years of
Mission Formulation study for LISA and a cost assess-
ment by ESA and a grass-roots costing by the member
state agencies for the L1-NGO proposal, we can give a
reasonably reliable estimate that makes it plausible that
our proposed mission concept for LISA will fulfill all
science requirements and can be flown within the cost
envelope of an L3 mission.
The total payload cost for L1-NGOwas assessed as 175
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Me in 2012 economic conditions. Since our baseline
mission now entails 6 laser links instead of the 4 as-
sumed for NGO, the recurring cost for some member
states will be somewhat higher, and we estimate the to-
tal cost to the member states at 250 Me without mar-
gin. This seems within the affordable range for the ESA
member states.
The ESA cost at completion (CaC) for the NGO layout
as a strawman design for the L2/L3 Science Theme Se-
lection was costed by ESA in 2013 as 1200Me, assum-
ing an Ariane 6 launch and procurement of lasers and
telescopes by ESA. Our current LISA proposal is built
on using three identical S/C of the type of the NGO
mother S/C, so we can rely on scaling themass, volume
and cost from those numbers. The main differences
come from the slightly larger telescopes and the slightly
changed orbits. Increasing the telescope diameter from
20 cm to 30 cm should not change the S/C mass and
cost significantly, because that is mainly determined by
the optical bench size as long as the telescope diameter
stays below 30 cm. The NGO orbits were drift-away
orbits, limiting the possible extended mission lifetime.
We are now asking for a stop manoeuvre at the end of
the orbit insertion to lower Doppler shifts and breath-
ing angles, reducing payload complexity and risk, and
making a 10 year extended mission feasible. We note
that this only adds a ∆V penalty of a few 100m/s and
needs very little additional fuel, which is well within
the Ariane 6.4 capabilities. So we expect no noticeable
cost penalty from this. Moreover, since we are asking
for three identical S/C for our baseline mission, the ad-
ditional non-recurring cost of having two different S/C
types in NGO no longer applies to our LISA design.
And finally, if NASA provides, for example, lasers, tele-
scopes and some other spacecraft and instrument ele-
ments, we expect that the cost to ESA will stay well be-
low the 1050 Me cost cap for L3 missions.
8.6 Risk analysis
Risk items were identified in the technical and pro-
grammatic review of the NGO L1 Mission Study [48],
page 12-14. After the successful pathfinder flight,
many of the risk items can be retired.
The top-level (D4 according to ECSS-M-ST-80C [49])
risk (Complexity caused by multiple spacecraft devel-
opment will impact schedule and cost), due to system
complexity, can now be reduced to a C4 because a)
we are using 3 identical spacecraft instead of two types
and b) due to the successful integration of LPF and the
demonstration of gravity gradient control. The next
risk (C4) (Inability to perform end-to-end testing on
the groundwill result in degradedmission capabilities)
can be reduced to a B4 due to the end-to-end demon-
stration of success in LPF. The 3rd item (B5)(Failure of
a single GRS system degrades science performance) is
retired to B3 because we have 3 instead of 2 arms, and
the GRS has direct flight heritage. There is no quantifi-
able change to the risk that loss of one S/Cwill cause the
end ofmission. But we intend to study the option to as-
semble a full spacecraft flight spare on the ground from
the various subsystem flight spares. In case of a space-
craft failure during the extended mission this could be
launched on demand.
The risk that LPFwill fail to demonstrate some in-flight
performance at the required levels or the data cannot
be extrapolated to LISA performance is retired. The
(formerly C3) Cold Gas Thrusters have been qualified
for the 5-year Gaia performance lifetime. The failure
of LPF has been completely retired. The risk (B5) “Ac-
quisition of the optical links through the telescopes be-
tween spacecraft not achieved” is reduced through the
performance of the differential wavefront sensing on
LPF to B3.
The risk “PMSeparation results in high spacecraft rota-
tion rate” has been retired by test on LPF. The risk that
there will be “Unexpected thermal fluctuation noise
sources degrade residual acceleration performance” is
greatly reduced through LPF performance to A2. The
risk that “Transfer Burns fail to insert spacecraft into
final orbits” is partly retired due to a successful test on
LPF.
Remaining notable risks for LISA are under control due
to the ongoing LISA development program. They are:
the risk that two different architectures are possible for
the telescope pointing; optical bench series production;
straylight and manufacturability of the telescope; and
laser system sideband fidelity.
Lastly, we note the risk that the long program duration
leads to loss of key and experienced personnel. This
is best mitigated through an early implementation and
early launch date, and continued robust support from
the contributing agencies. This will permit transfer of
knowledge in the scientific instrument teams from one
generation of scientists to the next during the mission
lifetime. Assuming early and reliable support from our
national agencies, we are planning to develop a person-
nel succession plan for younger scientists supporting
the key people close to retirement.
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9 Conclusion
The groundbreaking discovery of Gravitational Waves by ground-based laser interferometric detectors in 2015
has changed astronomy, by giving us access to the high-frequency regime of Gravitational Wave astronomy. By
2030 our understanding of the Universe will have been dramatically improved by new observations of cosmic
sources through the detection of electromagnetic radiation and high-frequency Gravitational Waves. But in the
low-frequency GravitationalWave window, below one Hertz, we expect to observe the heaviest andmost distant
objects. Using our new sense to ‘hear’ the Universe with LISA, we will complement our astrophysical knowledge,
providing access to a part of the Universe that will forever remain invisible with light. LISA will be the first ever
mission to survey the entire Universe with Gravitational Waves. It will allow us to investigate the formation of
binary systems in the Milky Way, detect the guaranteed signals from the verification binaries, study the history
of the Universe out to redshifts beyond 20, when the Universe was less than 200 million years old, test gravity
in the dynamical sector and strong-field regime with unprecedented precision, and probe the early Universe at
TeV energy scales. LISA will play a unique and prominent role in the scientific landscape of the 2030s.
Front Cover Image Credits:
• Background: a composition of the center of the milky way (custom composition of three different wavelengths images)
and a deep star map by NASA’s scientific visualization studio
• Earth: textures are from NASA blue marble, 3D rendering from Simon Barke
• LISA constellation: Simon Barke
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